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TRI-PARTY AGREEMENT MILESTONE REVIEW AND
MONTHLY SUMMARY REPORT

1.0 ADMINISTRATIVE ITEMS/MILESTONE STATUS

Upcoming Meetings

Washington State Department of Ecology (Ecology) and U.S. Department of Energy (DOE)
Office of River Protection (ORP) expressed their appreciation to all of the parties for their
professionalism during the last year while discussions were limited due to the Consent Decree
(CD) litigation. Ecology noted that meetings are already being scheduled regarding information
that had been precluded from discussion in the past. Oregon Department of Energy (ODOE)
stated that early receipt of the CD monthly summary report was appreciated.

The next project managers meeting is scheduled for June 15, 2016, from 1:00 p.m. to 3:30 p.m.
at the ORP office in Richland, Washington. The ORP quarterly milestone review is scheduled
for May 19, 2016, from 8:30 a.m. to 11:30 a.m. at the Ecology office in Richland, Washington.

Recent Items Entered/To Be Entered into the Administrative Record

DOE-ORP provided the monthly Tri-Party Agreement (TPA) and CD reports, which will be
submitted to the Administrative Record.

Tri-Party Agreement Milestone Status

ORP stated that there were no milestone changes to report, and noted that the status of milestone
M-045-84 had been changed to at risk.

Office of River Protection/Washington State Department of Ecology Tri-Party Agreement
and Consent Decree Agreements, Issues and Action items - March 2016

The action items were discussed and updated as follows (see agreements, issues and action items
table):

Action No. 1 (TF-15-06-01)

Ecology stated that a meeting is scheduled for April 28, 2016 to start discussions regarding Low-
Activity Waste Pretreatment System (LAWPS). Ecology suggested that this action could be
closed. ORP agreed that the action could be closed. This action was closed.

Action No. 2 (TF-15-10-02)

ORP stated that the intent is to schedule a meeting with Ecology next week, and a flow sheet on
the mass and energy balance associated with the Direct Feed Low-Activity Waste (DFLAW)
program will be provided. Ecology will provide ORP blocks of times that it is available to meet
next week. This action remains open.
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Action No. 3 (TF-15-10-03)

ORP stated the goal is to meet with Ecology before the beginning of May 2016. Ecology will
provide ORP its availability. Ecology asked if a paper will be provided during the meeting.
ORP responded that a paper will be provided during the meeting, along with a discussion. This
action remains open.

Action No. 4 (TF-16-01-01)

ORP stated that all of the calculations are ready to deliver to Ecology. This action remains open.

Action No. 5 (TF-16-01-02)

See action No. 2. ORP will schedule a meeting with Ecology for next week. This action
remains open.

Action No. 6 (TF-16-01-03)

ORP stated that this action relates to more than just contamination on AX- 104 riser 9D, and that
it also relates to the soil investigation around AX-104. This action remains open.

Key Documents List

ORP provided an updated key documents list.

2.0 SYSTEM PLAN

ORP stated that there was no change in the text of the TPA monthly summary, and proposed an
update to state that discussions with Ecology have started on System Plan 8. ORP added that the
intent is to start tracking System Plan 8 in the monthly summary report. ORP noted that a kick-
off meeting was held yesterday with Ecology to lay out the overall process for System Plan 8,
and that meetings are scheduled every Monday afternoon until System Plan 8 is completed.
Ecology stated its understanding that System Plan 7 has not been closed, and asked if System
Plan 7 and 8 could be discussed during the meetings. ORP responded that a final letter regarding
System Plan 7 was sent to Ecology in July 2015, and that Ecology did not provide a response.
ORP indicated that the assumption is System Plan 7 is closed since there was no response from
Ecology. ORP added that if Ecology has a different perspective regarding System Plan 7, they
should inform ORP and the two system plans could be managed separately. Ecology stated that
it would follow up internally regarding the status of System Plan 7.

3.0 ACQUISITION OF NEW FACILITIES

ORP reported that the disputes regarding M-090-13 and M-047-07 have been extended at the
request of Ecology. ORP stated that there were no updates to discuss.

4.0 SUPPLEMENTAL TREATMENT AND PART B PERMIT APPLICATIONS

ORP stated that there were no updates to discuss.
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5.0 242-A EVAPORATOR STATUS

ORP reported that evaporator campaign-04 (EC-04) was completed last week, and EC-05 is
expected to be completed today. Following completion of EC-05, the facility will go into a
maintenance outage. The next campaign (EC-06) is scheduled for the August 2016 time frame.
ORP noted that the campaign schedule changes according to the tank farm infrastructure and
where the waste is located and the volume. ODOE inquired about the waste volume reduction
numbers. ORP responded that the estimated waste volume reduction for EC-04 is approximately
259,000 gallons. ORP stated that the estimated waste volume reduction for EC-05 is
indeterminate at this time, but it is between 30 to 40,000 gallons. ORP pointed out that the
amount for EC-05 represents the tail end of the feed that was available, which is why the
numbers are so different. Ecology asked if the numbers include the flush volumes. ORP
responded that the numbers are preliminary, and the flush volume calculations will be available
in about a week. ORP added that once the numbers are verified, they will be shared with
Ecology.

Ecology noted that an integrity assessment is scheduled for later this year, and asked if the
integrity assessment plan is available. ORP responded that the status of the integrity assessment
activities will be provided to ORP representatives, and when information is provided it will be
shared with Ecology. Ecology requested a reference number for the integrity assessment when it
is available.

Ecolozy Request 1: ORP to provide Ecology the reference number for the 242-A
Evaporator integrity assessment.

Ecology asked if there was a reason that the estimated recovery and estimated flush volumes
couldn't be included in the monthly summary report and then provide the updated numbers later.
ORP responded that the numbers could be discussed, but there is a lot of variability with the
numbers, and the final flush volumes are provided rather than a varying set of predictions. ORP
added that the results could be included in the monthly summary report after verification.

Note: See discussion under CD regarding the spare reboiler requirement status.

6.0 LIQUID EFFLUENT RETENTION FACILITY/200 AREA EFFLUENT I
TREATMENT FACILITY

ORP reported that the main treatment train (MTT) recycle was completed in March 2016, and
on-the-job staff training was also completed on that system. ORP stated that the Operational
Readiness Checklist (ORC) for restart is nearing completion, and ORP is planning to complete
its concurrent assessment of the contractor's ORC. ORP reported that the special protective
coating was completed in the verification berm area, which is the largest surface area. ORP
indicated that a draft Dangerous Waste Permit 8C will be sent to Ecology via email by the end o
this week, and Ecology's comments have been incorporated into the draft.

Ecology asked if the readiness assessment is still on schedule to be completed by June 30, 2016.
ORP responded that June 30 is ORP's deadline, and the contractor is working to an earlier
scheduled completion of the readiness assessment. Ecology asked if April 2016 was the last
month for the Environmental Restoration Disposal Facility (ERDF) leachate transfers to the
Liquid Effluent Retention Facility (LERF) basins and now will be sent to the 200 West Pump
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and Treat Facility. ORP responded that the ERDF leachate transfers should be rerouted to the
200 West Pump and Treat, but the Effluent Treatment Facility (ETF) is still supporting capability
of accepting tanker shipments for any miscellaneous reason.

Ecology noted that the numbers for the mixed waste burial trenches 31 and 34 seemed unusually
large. ORP responded that the higher number is due to the rainy season. ORP added that the
process condensate from the 242-A EC-04 and EC-05 will be sent to basin 42, and it will be
reflected in next month's report of about 300,000 gallons. ORP noted that a tour of the
LERF/ETF is scheduled with Ecology in May 2016.

7.0 TANK SYSTEM UPDATE

Double-Shell Tank (DST) Integrity - ORP noted that the annulus video inspections are under
way for tanks AN-103 and AN-104, and the ultrasonic testing (UT) is being done on AN-105.
Ecology noted that there is an interest in tank AY-101, and that a work package is being prepared
to do a video inspection of the annulus later this week. Ecology requested a status of the results
when they are received. ORP stated that preparations are being made to start the video
inspection of AY-101 today.

Single-Shell Tanks (SST) Integrity - ORP reported that four in-tank video inspections have been
completed, and the remaining SSTs are on track for in-tank video inspections to be completed by
September 2016.

8.0 SINGLE-SHELL TANK INTEGRITY ASSURANCE

ORP stated there were no updates to report on SST integrity milestones.

9.0 IN-TANK CHARACTERIZATION SUMMARY

ORP stated that there were no updates to report for in-tank characterization.

10.0 TANK OPERATIONS CONTRACT OVERVIEW

ORP stated that the current month being reported for the Tank Operations Contract (TOC)
overview was for February 2016. ORP noted that a majority of the cost and schedule variances
were driven by the additional work to get AY-102 started on time. ORP stated that the
unfavorable cost and schedule variances for base operations were due to higher priority work
associated with AY- 102 and AP- 102. ORP noted that the original plan was to use portable
exhauster 127, along with the 702-AZ exhaust system, in AY-102. ORP stated that the decision
was made to not tie portable 127 into AY-102, which will be reflected in the April data. ORP
added that portable exhausters 127 and 126 will be focused on A/AX Tank Farms retrievals.

ORP reported that under work breakdown structure (WBS) 5.02, the unfavorable schedule
variance for the current month (February) was associated with higher priority procurements for
AY-102 and finish C-111 retrievals. ORP stated that preparations are being made to construct
and deploy the third retrieval technology for C- 105.

ORP stated that there was some work done under WBS 5.03 in support of the Integrated
Disposal Facility (IDF) Performance Assessment (PA) last month. Ecology noted that the
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current month unfavorable schedule variance of 65K is below the reporting threshold number,
asked about the reporting threshold number. ORP responded that the reporting threshold number
is 1OOK plus one.

ORP stated that one of the drivers for the current month unfavorable schedule variance under
WBS 5.5 was associated with receipt of the resin, and that the resin has been received. ORP
stated that a baseline change request has been done, and that most of the schedule variance
associated with the gas release and retention testing and the filter corrosion testing occurred
before the testing was awarded. ORP added that the schedule from the project manager and the
awarded contract are being aligned. ORP stated that there should not be any issues associated
with the resin once Microbeads is aligned into the schedule. ORP stated that more will be known
about the ventilation delays in the June 2016 time frame, and potential impacts to the schedule
will be identified. ORP noted that flexibilities were identified during the model review sessions,
drawing review support, and the initial design reviews associated with the unfavorable cost
variance. ORP added that the review sessions were a three-day effort, and a synopsis will be
provided to Ecology during the meeting scheduled for April 28, 2016.

Ecology inquired about ORP's plans going forward to ensure that the resin will be available
when needed. ORP responded that it is entering into an arrangement with Microbeads to procure
about five years of stock, and the resin procurements will be on an annual basis over the next
three to four years. ORP added that a mitigation effort is being directed towards other
procurement of beads. ORP noted that those beads may not have as high a performance, but a
testing program is being evaluated as well as risk mitigation. Ecology asked if the assumption
could be made that the design for the components that require the resin are sufficiently
developed and robust enough that there will not be a need to do something different with the
resin. ORP responded that it is too early in the process, but it does not appear that changes in
design would result, although testing will be needed. Ecology expressed an interest in the
alignment between testing and procurement of the resin to ensure it is the correct resin. ORP
responded that those topics will be discussed during the monthly meetings, and that areas that
Ecology would like to discuss can be identified during the meetings.

ODOE asked about the difference between the resin that has been procured and the resin that was
requested. ORP responded that it is the same resin, and that 480 gallons have been shipped to
Savannah River that BNI did not want and had procured from Microbeads. ORP stated that the
next batch coming in will be about 500 gallons from Microbeads, and next year about 1080
gallons will be procured.

11.0 SINGLE-SHELL TANK CLOSURE AND RETRIEVAL PROGRAM

Closure Proaram - ORP noted that the annual M-045-56 meeting in July will be M-045-56L.
ORP stated that a meeting is scheduled for today to discuss the Resource Conservation and
Recovery Act facility investigation (RFI) under M-045-61A. ORP reported that the dispute
regarding M-045-82 was extended to May 28, 2016. ORP added that the tier 1 under M-045-82
was submitted to Ecology, and Ecology responded on April 11, 2016 with letter No. 16-NWP-
066. ORP pointed out that milestone M-045-83 is to be missed, and M-045-84 is at risk. ORP
noted that M-045-92 is in dispute at the Inter-Agency Management Integration Team (IAMIT)
level, and has been extended to May 20, 2016.
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Ecology requested an explanation in the issues section regarding the change in status to at risk
for milestone M-045-84. ORP responded that it will be reported in next month's summary
report.

Retrieval Program - ORP stated that when a tank retrieval is completed under the TPA or CD,
submittal of a retrieval completion certification is required. Following the retrieval completion
certification, sampling occurs under an authorized tank sampling and analysis plan (TSAP),
which culminates in a retrieval data report (RDR). The RDR is due a year after the retrieval
completion certification. ORP stated that the next RDR will be for C-102, which is due
November 30, 2016, and it is anticipated the RDR will be submitted to Ecology in October 2016.

ORP stated that retrieval in C-l I was completed, and a meeting was held with Ecology
yesterday (4/20/16) to discuss the C-111 sampling. ORP indicated that the RDR sampling for C-
111 is planned to start at the end of May 2016.

ORP reported that the Mobile Arm Retrieval System (MARS) vacuum is being utilized in C-105,
and the A and C pits will be prepped to install the enhanced reach sluicers, which are on order.
ORP stated that a draft tank waste retrieval work plan (TWRWP) for a third retrieval technology
in C-105 was submitted to Ecology last week. ORP noted that there is a lot of prep work being
done in AX Farm, particularly around AX-102 and AX-104, and the two common diversion
boxes that will be used for all of the AX Farm retrievals. Two legacy buildings will be removed
from AX Farm, which are the airlift circulator operating building and the condenser building.

12.0 TANK WASTE RETRIEVAL WORK PLAN STATUS

ORP noted that the draft TWRWP for the third retrieval in C-105 was submitted to Ecology last
week.

13.0 APPENDIX H STATUS - SINGLE-SHELL TANK WASTE RETRIEVAL
CRITERIA

There was no change in status.

14.0 TANK RETRIEVALS WITH INDIVIDUAL MILESTONES

There was no change in status.
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CONSENT DECREE MONTHLY SUMMARY REPORT REVIEW

1.0 CONSENT DECREE MILESTONE STATISTICS/STATUS - CONSENT DECREE
REPORTS/REVIEWS

ORP stated that the milestones have been updated in accordance with the amended CD, and they
are all listed through 2036 in the CD monthly summary report. ORP noted that the CD report
will switch from semi-annual reports to quarterly reports. The Department of Justice will have a
discussion with the state of Washington Attorney General to determine the due dates for the
quarterly CD report.

The reports, agreements, issues, and actions were discussed and updated as follows:

Agreement No. 1

Ecology requested that ORP ensure this agreement goes forward in the quarterly reports. The
agreement is to include any DOE written directives to the contractors for work required by the
CD.

Action No. 1 (WTP-14-10-01)

ORP stated that engineering studies information was provided to Ecology regarding the
temporary melter assembly building. ORP added that the intent is to schedule a meeting with
Ecology to provide and discuss the current information. Ecology took an action to determine if
there is more information needed or if the information it has needs to be updated. ORP noted
that the project is proceeding with procurement actions for the third melter, and a status will be
provided when the meeting is scheduled.

Ecology noted that preparing work packages is time-consuming, and expressed an interest in
getting work packages done ahead of time. ORP responded that the plan is to prepare the work
packages ahead of time. Ecology requested discussions regarding all of the pieces associated
with the melter replacement to ensure the parties have a good understanding of the schedule.
This action remains open.

Action No. 2 (WTP-14-10-04)

ORP stated that preparations are being made for briefings to Ecology in the next three to four
weeks. This action remains open.

Action No. 3 (WTP-14-10-05)

ORP stated that preparations are being made for briefings to Ecology in the next three to four
weeks. This action remains open.

Action No. 4 (WTP-14-06-02)

ORP stated that preparations are being made for briefings to Ecology in the next three to four
weeks. This action remains open.
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Action No. 5 (WTP-14-04-01)

ORP stated that preparations are being made for briefings to Ecology in the next three to four
weeks. Ecology indicated that it has provided ORP with clarification on the specific areas it
would like included in the briefing. This action remains open.

Action No. 6 (WTP-15-01-01)

ORP stated that preparations are being made for briefings to Ecology in the next three to four
weeks. This action remains open.

Action No. 7 (WTP-15-06-01)

ORP stated preparations are being made for briefings to Ecology in the next three to four weeks.
This action remains open.

Action No. 8 (WTP-15-06-02)

This action was closed last month on 3/15/16, and it will be removed from the action table.

Action No. 9 (WTP-16-02-01)

ORP stated that preparations are being made for briefings to Ecology in the next three to four
weeks. This action remains open.

SPARE REBOILER REQUIREMENT STATUS

ORP reported that the new requirement states that to safeguard against the hypothetical two-year
outage, DOE must purchase a spare reboiler by December 31, 2016, and have it available two
years later. ORP stated that it has authorized the contractor to proceed with the design and
fabrication of the reboiler. ORP added that the contractor is on track to meet the first milestone,
which is to have the procurement in place by December 31, 2016. ORP noted that there was no
technical data available on the reboiler because it has not reached that stage of design. Ecology
inquired about the specifics of the procurement. ORP responded that it means the vendor will be
authorized to proceed with designing and fabricating the reboiler.

Ecology inquired about a spare EC-1 condenser, which is another large component. ORP
responded that there is a spare EC-1 condenser on site, and a field visit could be arranged for
Ecology to view the condenser. Ecology noted that there have been discussions about the time
frame of possibly two years to replace a reboiler or the EC-I condenser, and asked if there has
been planning up front for the replacement. ORP responded that planning has been done for the
replacement, but the details were not available since it is too far in advance.

2.0 SINGLE-SHELL TANK RETRIEVAL

ORP stated that tanks C-102, C-105 and C-1Il were discussed under the TPA portion of today's
meeting (see single-shell tank retrieval and closure program). ORP noted that tanks AX-102 and
AX-104 will be the first tanks retrieved to complete fourth and fifth tank retrievals by 2020
under milestone D-16B-02. Ecology asked if the five tanks to be completed under D-16B-03
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have been identified. ORP responded that the five tanks have been identified as C-102, C-105,
C-11, AX-102 and AX-104.

3.0 TANK WASTE RETRIEVAL WORK PLAN STATUS

The CD TWRWP table is identical to the TPA TWRWP table. See discussion under TPA
TWRWP status.

4.0 SINGLE-SHELL TANK RETRIEVAL MONTHLY FISCAL YEAR EARNED
VALUE MANAGEMENT SYSTEM DATA

ORP stated that the earned value management system (EVMS) data is the same as reported in the
TPA portion of today's monthly summary.

5.0 WASTE TREATMENT AND IMMOBILIZATION PLANT PROJECT

ORP stated that since the amended CD was signed, there will be internal discussion to determine
what meetings Ecology will be invited to attend. ORP added that it will also discuss with
Ecology what meetings would be of value. Ecology expressed appreciation for the professional
attitude that was exhibited while the CD was in judicial review and the parties were not able to
have open discussions on many topics.

6.0 PRETREATMENT FACILITY

ORP stated the focus in Pretreatment (PT) continues to be technical issue resolution, with the
main focus on technical issue 4 (T4) for mixing, mixing vessel testing. ORP pointed out that T1
through T8 are listed in today's monthly summary, but the numbers are different in the amended
CD. ORP stated that there are only five technical issues listed in the CD, and the numbering
does not match up with the monthly summary report, so ORP will need to determine how to
adjust the numbering. Ecology stated that when the status of a milestone is on schedule, it is a
fairly vague description. Ecology requested more detailed schedules and in depth information as
the parties go forward. ORP responded that it would apply Ecology's request to the quarterly
reports since that is the area where the information is required. Ecology agreed with ORP's
approach. ORP noted that the milestones have been updated with the amended CD dates, and the
ongoing and past due descriptions have been eliminated and all are on schedule.

ORP stated the standard high solids vessel testing on the pulse jet mixer (PJM) vessel is almost
complete. The PJM installation is planned for completion in the next three months, and the level
instrument testing for PJM was completed.

Ecology asked what is being used to measure the PJM level instrument. ORP responded that it
would follow up with Ecology's request.

Ecolozy Request 1: ORP to provide Ecology the level instrument being used for the
PJM testing.

Ecolory Request 2: Ecology requested a link for the chemistry study for testing the
standardized high solids vessel design testing (SHSVD-T).
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Ecology referred to the significant planned activities in the next three months, and asked if there
is adequate funding to keep the initiatives moving forward on the technical issues. ORP
responded that there is adequate funding, but there is a funding challenge due to the priority with
LAW, Balance of Facilities, and the Analytical LAB (LBL). ORP added that there are ongoing
discussions within ORP and Headquarters regarding the funding needed to meet all of the CD
milestones. Ecology asked if ORP anticipated a possible need to change some of the scheduling
with the technical issues, given the funding profiles. ORP responded that there will be
discussions with Headquarters about re-evaluating funding needs. Ecology stated that the
SHSVD is one of its main concerns, and asked about the funding availability. ORP responded
that funding for SHSVD is a top priority for PT, and the intent is to ensure there is sufficient
funding to complete it on time.

Ecology inquired about the erosion/corrosion simulant, noting that it has been discussed for a
long period of time. ORP responded that it is planned to be completed in three months, but noted
that it has fallen behind due to the focus on vessel testing. ORP added that a meeting was held
earlier today regarding erosion/corrosion, and BNJ is setting up a workshop with ORP to discuss
the details of erosion/corrosion simulant.

7.0 HIGH-LEVEL WASTE FACILITY

ORP stated the key work in the High-Level Waste (HLW) Facility is the high-efficiency
particulate air (HEPA) filter testing and design studies, and issue resolution associated with the
design and operability (D&O) review. ORP stated that Bechtel completed its probabilistic
hazard analysis (PRHA) evaluation associated with the preliminary documented safety analysis
(PDSA) update. ORP noted that it participated in Bechtel's internal discussions regarding the
PRHA, and that ORP is generally in agreement with the PRHA. ORP will be reviewing the
PRHA for the next two to three months. ORP stated that the PRHA is the basis of the PDSA
update because it will determine what controls are needed. Ecology asked if ORP anticipates a
need for a system retrofit or process flow changes. ORP responded that development of the
safety design strategy (SDS) and the SDS gap analysis identified the controls that need to be
changed, and that some of the system classifications may need to be revised, but they do not
represent significant changes.

ORP referred to the study under way regarding the high-level offgas process (HOP), which is
comprised of phase 1 and phase 2. Phase 1 is a review of all the equipment to identify what
could be removed or modified. Phase 2 will be a detailed evaluation of the effect on the controls,
and modeling will be done to identify how the overall system is improved with the changes.
ORP stated that Bechtel is nearing completion of phase 1, and then ORP will be conducting a
review in the next two months. ORP added that if it accepts Bechtel's proposal, Ecology will be
involved to provide input on ORP's acceptance. Ecology asked if phase 1 results would be
provided in summary form. ORP responded that initial results on the key HOP treatment
equipment are for the high-efficiency mist eliminator (HEME), the wet electrostatic precipitator
electrodes (WESP) vessel, the silver mordenite and the carbon bed adsorber. ORP stated that
removal of equipment from the WESP vessel may significantly improve the probability and may
not require much of a permit revision. ORP stated that the silver mordenite is currently at a
99.95 percent removal, and if it can be reduced to 99.9 percent, then it does not have to be raised
up to a certain high temperature, which would improve the performance and control. ORP stated
the catalytic reducer that uses ammonia requires significant additional controls because it is a
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major hazard to the facility. Bechtel is considering the possibility of changing the ammonia to
urea, which would reduce the hazard to the facility and reduce the controls that are needed.

Ecology asked if the HOP study is just for HLW or if the results would apply to the LAW
Facility. ORP responded that it is being considered, but it is not in the current plan or baseline
for the LAW Facility, and the intent is to complete the LAW Facility as designed.

ORP reported that the HEPA testing on three of the filters was completed. ORP noted that the
three filters were the most robust design, and they passed the testing for the HOP system and the
C5 ventilation system (normal and abnormal conditions). ORP stated that testing will be done on
the fanless filter for the C2/C3 conditions. ORP noted that the fanless filter failed the C5
conditions, but the C2/C3 conditions require a less robust filter.

ORP stated that the engineering studies for the melter assembly building/airlock and an
additional import/export dock are being done to determine whether there is value for the
permanent melter assembly building. Ecology requested a copy of the engineering study for
review when it is completed. ORP responded that a copy could be provided to Ecology.

8.0 LOW-ACTIVITY WASTE FACILITY

ORP noted that the thermal catalytic oxidizer (TCO), which represents a key procurement, has
completed its testing and was delivered onsite and is being temporarily staged at the +48-foot
elevation. ORP also noted that the first melter lid was successfully flipped, and work will start
on placing the castable refractory in the second melter lid. Ecology asked if the first melter lid
will be placed on the melter before work starts on the second melter lid. ORP responded that the
intent is to place the lid after it was flipped. Ecology stated that at the appropriate time, it would
be helpful to understand the lessons learned from the first melter. ORP stated that there is a
significant lessons learned activity under way, particularly in regard to the interactions with the
vendor for the design portion, as well as the refractory placement. ORP added that it will follow
up to see if anything formal has been put together on the lessons learned from the first melter.

9.0 BALANCE OF FACILITIES

ORP stated that the two major areas of focus in Balance of Facilities (BOF) are energizing
Building 87 and working toward site energization. ORP noted that there was a slight delay with
procurement of the batteries, which needed to be replaced because energization and charging of
those batteries had not been allowed. The new batteries have been received and are being
tested. ORP indicated that energization of BOF is geared toward late May to early June 2016.
ORP stated that energization will kick off a cascading effect within the startup plan and will
provide permanent power to the site. The next step will be to transfer the power to Building 91
and go through the same process to energize Building 91, which provides a power source for the
major BOF. ORP stated that there will be walk-downs of the major BOF and engineering
evaluations will be done to determine whether there are any risks that could be avoided from the
equipment sitting for a long period of time. ORP noted that after Building 87 is energized,
activities will roll into startup and component testing of the larger BOF equipment.

ORP stated that the design for the Effluent Management Facility (EMF) is about 45 percent
complete, although the number is misleading because there is a lot of information known about
the facility and the systems. ORP added that there is an effort under way to finalize some of the
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engineering documents to start the procurement process for the EMF, and to also ensure that the
documents are properly completed to support the upcoming permit submittals to Ecology. ORP
noted that approval of the PDSA for EMF was a significant accomplishment, and it releases the
Rev. 0 documentation needed to support the procurements and permit activities.

10.0 ANALYTICAL LABORATORY

ORP stated that the majority of the facilities have been completed in Analytical Laboratory
(LAB), and a review has been initiated of the LAB systems needed to support startup testing and
Direct Feed Low-Activity Waste (DFLAW) and any modifications that may be needed. ORP
stated that the main focus of effort is currently on the test engineer's work station, which will
allow preliminary communication systems checks and tests with the BOF components prior to
the LAW Annex being available. The LAW Annex will be a primary control point for the
remote features of those facilities. The test engineer's work station will be an alternate to the
LAW Annex to allow a head start on some of the startup testing.

ORP stated that there is ongoing work on the analytical methods development for LAB, and a
majority of the procedures have been developed. ORP added that individual analytical methods
are now starting to be developed.

Project Manager Meeting Minutes
April 21, 2016
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ATTENDEES:

DOE Office of River Protection:

W. Abdul
M. E. Burandt
K.W. Burnett
J. A. Diediker
R. L. Evans
P. R. Hernandez
L. A. Huffiman
J. M. Johnson
C. J. Kemp
A. C. McCartney
D. M. MacDonald
D. M. Stewart
G. D. Trenchard
B. R. Trimberger
R. J. Valle
W. R. Wrzesinski
J. D. Young

Washington State Department of Ecology:

M.W. Barnes
R. K. Biyani
T. Z. Gao
S. S. Lowe
J. J. Lyon
J. D. McDonald
S. N. Schleif
M. B. Skorska
K. Wilson

Other:
S. Cimon, Oregon State Department of Energy
J.T. Hamilton, Washington River Protection Solution
R. E. Piippo, Mission Support Alliance/TPA
M. J. Turner, Mission Support Alliance/TPA
K. Knox, Court Reporter
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ORP/Ecology TPA and CD Agreements, Issues, and Action Items - April 2016

Agreements:

1. Per an Ecology standing request, ORP agrees to include any written directives given by DOE to the contractors for work required by the CD in future
Semi-Annual CD Reports (see CD Section IV-C-1-e, page 8).

2. The ORP and Ecology PMs have developed, signed, and entered an outline for the CD Tank Completion Certification into the TPA Administrative
Record. Senior management will continue to be briefed if any follow-on actions arise.

Issues:

1. Ecology has a concern with WTP data being reported exclusively in the CD Monthly Summary Report as the current CD reporting process does not
allow Ecology early review time of the CD Monthly Summary Report. ORP and Ecology have raised this concern for discussion at the senior
management levels.

2. Ecology disagrees with ORP's letter 15-WSC-0027 and the System Plan.

1



ORP/Ecology TPA and CD Agreements, Issues, and Action Items - April 2016

2

Tank Farms Action Items

Start A Action Updates / Needs for Date
# Action ID Date Action Status Closure Actionee(s) Closed

TF-15-06-01 06/15/15 Ecology would like to be included in future Open Steve Pfaff/
I Low-Activity Waste Pretreatment System Janet

(LAWPS) work discussions and meetings. Diediker

TF-15-10-02 10/15/15 Ecology requests ORP provide information Open Wendell

regarding plans and concepts for LERF/ETF Wrzesinski
2 to be ready to accommodate Direct Feed Low

Activity Waste (DFLAW).
TF-15-10-03 10-15-15 Ecology requests ORP provide information Open Richard

3 regarding the LERF basin covers, including Valle
the target and plan to reduce inventory in the
basins.

TF-16-01-01 1-21-16 Ecology requests DOE provide current Open Steve Pfaff/

4 LAWPS technical design media to Ecology Janet
Diediker

TF-16-01-02 1-21-16 Ecology would like DFLAW program Open Wendell

5 interface information to include mass & Wrzesinski
energy balance and process flow information.

6 TF-16-01-03 1-21-16 Ecology would like more information on the Open Ryan Beach
contamination issue for AX-104 Riser 9D



ORP/Ecology TPA and CD Agreements, Issues, and Action Items - April 2016

WTP Action Items

' Action ID Start Action Action Updates / Needs for Actionee(s) Date
Date Status Closure Closed

WTP-14-10-01 10/23/14 Ecology requests information on DOE's Open An engineering study Wendell
plans and timeline for the Low Activity conducted in 2008 will Wrzesinski
Waste (LAW) (replacement) melter be provided to Ecology.

1 assembly building. Additional information
on replacements plans
will also be provided to
Ecology.

WTP-14-10-04 10/23/14 Ecology requests a status update to include Open Completed for HLW. Dan Knight
2 a schedule on the 8 technical team issues for

High Level Waste (HLW) and Pretreatment
(PT).

3 WTP-14-10-05 10/23/14 Ecology requests on update on the details of Open Completed for HLW. Dan Knight
the 2-year work plan for HLW and PT.

WTP-14-06-02 06/19/14 Ecology requests that DOE provide a Open Joni

4 presentation on how DOE incorporates, Grindstaff
vets, and considers all technical issues
(including the Safety Design Strategy).

WTP-14-04-01 04/22/14 ORP and Ecology have a placeholder action Open ORP will follow-up with Joni
to hold a comprehensive briefing/discussion Ecology to further define Grindstaff

5 on the PT efforts. and clarify this action so
that it can be address and
closed.

WTP-15-01-01 1/22/15 Ecology requests a presentation on Open Impacts will be better Dan Knight

6 standardized high-solids vessel design understood once the
(SHSVD) to include impacts and design studies are issued.
optimization in planning area 2, 3, and 4

WTP-15-06-01 06/15/15 ORP took an action to proyide Ecology a Open Dan Knight
7 copy of the corrosion simulant basis

document.

3



ORP/Ecology TPA and CD Agreements, Issues, and Action Items - April 2016

4

WTP Action Items

Action ID Start Action Action Updates / Needs for Actionee(s) Date
Date Act_ _ __ Status Closure Closed

WTP-15-06-02 06/15/15 Ecology would like to understand how the Closed ORP provided a Wahed 3/15/16
8 bounding conditions for the HEPA filters presentation to Ecology Abdul

were identified. on 3/15/16.

WTP-16-02-01 2/18/16 Ecology would like to know what design Open Dan Knight

9 features are left for SHSVD
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Office of River Protection

Office of River Protection (ORP)
Tri-Party Agreement (TPA) Milestone Review

Project Earned Value Management System reflects February 2016 information

Page Topic Leads

2 Administrative Items/Milestone Status Bryan Tnberger/Dan
2 McDonald/Jeff Lyon

4 Kaylin Burnett/Jeff
4 System Pan Lyon/Dan McDonald

Janet Diediker/Jeff
5 Acquisition of New Facilities Lyon/Dan McDonald

6 Supplemental Treatment and Part B Permit Applications Steve Pfaff/Jeff Lyon/Dan

8 242-A Evaporator Status Paul Hernandez/Jeff Lyon

9 Liquid Effluent Retention Facility and 200 Area Effluent Richard Valle/ Stephanie
Treatment Facility Schleif

10 Tank System Update Dusty Stewart /Jeff Lyon

Dusty Stewart / Jim
10 Single-Shell Tank Integrity Assurance Alzheimer

Dusty Stewart/Michael
12 In Tank Characterization and Summary Barnes

ORP TPA Program
14 Tank Operations Contract Overview Managers/Jeff Lyon

24 Single-Shell Tank Closure Program Ryan Beach/Jeff Lyon

27 Single-Shell Tank Retrieval Program Chris Kemp/Jeff Lyon

29 Tank Waste Retrieval Work Plan Status Chris Kemp/Jeff Lyon

30 Tank in Appendix H, "Status - Single Shell Waste Chris Kemp/Jeff Lyon
Retrieval Criteria"

30 Tank Retrievals with Individual Milestones Chris Kemp/Jeff Lyon

Waste Treatment and Immobilization Plant (WTP) Overall TPA
Summary and Milestone Status; see the U.S. Department of Joni Grindstaff/Dan

CD Energy, Office of River Protection Consent Decree 08-5085- McDonald
FVS Monthly Summary Report for WTP Facility-specific
information

TPA Monthly Summary Report

April 2016
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Office of River Protection

Administrative Items/Milestone Status

Milestone Title Due Date Completion Status

Fiscal Year 2015

M-062-45-TO1 Comp. Neg's 6-Mo After Last Issuance of System Plan 04/30/2015 In Dispute

M-062-45-ZZ Negotiate a One Time Supplemental Treatment Selection 04/30/2015 In Dispute

M-062-45-ZZ-A Convert M-062-31-TO1 Thru M-062-34-TO1 to Interim 04/30/2015 In Dispute
- Milestones

M-045-92 Barrier 3 Design/Monitoring Approval From Ecology 06/30/2015 In Dispute

M-045-82 Submit Comp. Permit Modification Request for Tiers 1,2,3 09/30/2015 In Dispute

M-04591E1 Provide SST Farms Dome Deflection Surveys Every Two
____________ Years.093/05192151Cmlt

Fiscal Year 2016

M-045-92N Construct Barriers 1 and 2 in 241-SX Farm 10/31/2015 In Dispute

M-062-01AF Submit Semi-Annual Project Compliance Report 01/31/2016 01/29/2016 Complete

M-047-07 CD-i for Secondary Liquid Waste Treatment and CR for 03/31/2016 In DisputeCD-2 to Ecology 3/126__Dst

M-090-13 CD-1 for Interim Hanford Storage Project and CR for CD-2 03/31/2016 In Disputeto Ecology 3/126InDst

M-062-3 -TOl Comp. Final Design & Submit RCRA Part B Permit Mod 04/30/2016 In DisputeM-_62-31-T__ Request for Enhanced WTP & Supplemental Treatment 4//_6IDs _

M-045-92Q Submit Barrier 4 Design/Monitoring Plan 06/30/2016 In Dispute

M-062-01AG Submit Semi-Annual Project Compliance Report 07/31/2016 On Schedule

M-045-56L Ecology And DOE Agree, At A Minimum, To Meet Yearly 07/31/2016 On Schedule(By July)

Fiscal Year 2017

M-045-92P Barrier 3 Construction Complete 10/31/2016 In Dispute

M-06240E Select a Minimum of Three Scenario's 10/31/2016 On Schedule

M-045-61A Submit to Ecology a primary doc. Phase 2 CMS and Rev. 0 12/31/2016 On Scheduleupdate to the RFI Report for WMA-C
Six months

M..045 -62 Phase 2 Corrective Measures Implementation Work Plan after CMS On ScheduleFor WMA-C approval
(M-045-61A)

M..045-84 Comp Neg's of HFFACO Interim Milestones for Closure 01/31/2017M-__4__-84_of 2"d SST WMA __/31/2__7_AtRik

TPA Monthly Summary Report

April 2016
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Office of River Protection

CD-1/-2 = critical decision-1/-2.
CMD = current measuring device.
CMS current measures study.
CR change request.
DOE U.S. Department of Energy.
Ecology Washington State Department of Ecology.
HEFACO Hanford Federal Facility Agreement and
Consent Order.

RCRA
RFI
SST
TBD
WTP
WMA

Resource Conservation and Recovery Act.
RCRA Facility Investigation.
single-shell tank.
to be determined.
Waste Treatment and Immobilization Plant.
Waste Management Area.

TPA Monthly Summary Report

Milestone Title Due Date Completion Status

M-062-OIAH Submit Semi-Annual Project Compliance Report 01/31/2017 On Schedule

M-062-01AI Submit Semi-Annual Project Compliance Report 07/31/2017 On Schedule

M-.045-1E2 Provide SST Farms Dome Deflection Surveys' Every Two 09/30/2017 On Schedule
Years 09/30/201 On Schedule

April 2016
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Office of River Protection

System Plan

Significant Past Accomplishments:

1. On October 24, 2013, Washington State Department of Ecology (Ecology) and
U.S. Department of Energy (DOE), Office of River Protection (ORP) signed the Tri-Party
Agreement (TPA) Change Control Form M-62-13-02, moving out the due date for this
embedded milestone from October 31, 2013 to December 15, 2013, for selection of three,
or more, scenarios to be modeled in the ORP-1 1242, River Protection Project System Plan,
Rev. 7 (System Plan 7).

2. Ecology defined five scenarios to be analyzed in System Plan 7. Washington River
Protection Solutions LLC (WRPS) included a description of each scenario in the Selected
Scenarios for the River Protection Project System Plan, Rev. 7 document released to ORP
on December 4, 2013. See joint ORP and Ecology letter 13-TPD-0070, "Completion of
Hanford Federal Facility Agreement and Consent Order Milestone M-062-40C, to select a
Minimum of Three Scenarios and Partial Completion of Milestone M-062-40," dated
December 12, 2013, for completion and description of M-062-40C scenarios.

3. Detailed assumption review was completed and has been approved by Ecology.

4. On February 11, 2014, ORP transmitted a letter (14-TPD-0003, "Contract No.
DE-AC27-08RV14800 - Approval to use Washington State Department of Ecology's
Appendix B, "Key Assumptions and Success Criteria" for the ORP-1 1242, River
Protection Project System Plan, Rev. 7") to WRPS in response to letter WRPS-1400313,
"One System - Washington River Protection Solutions LLC Transmits to the U.S.
Department of Energy, Office of River Protection for Approval, Appendix B Key
Assumptions and Success Criteria for the River Protection Project System Plan, Revision 7,
in Support of Contract Deliverable C.2.31 -1, River Protection Project System Plan," to
approve the use of Ecology's Appendix B, "Key Assumptions and Success Criteria," for
System Plan 7.

5. On February 13, 2014 Ecology presented the five selected scenarios to the Hanford
Advisory Board Tank Waste Committee.

6. Ecology, ORP, and WRPS reviewed and provided comments for Sections 1.0 and 2.0 of
System Plan 7 during the week of February 17, 2014.

7. Ecology, ORP and WRPS reviewed and provided comments for Section 3.0 of the System
Plan 7 during the week of March 21, 2014.

8. Ecology, ORP and WRPS reviewed and provided comments for Appendix C, "Modeling
Tools," of the System Plan 7 during the week of April 1, 2014.

9. During the week of April 28, 2014, WRPS and ORP facilitated meetings for Ecology to
define detail spending assumptions for Case 5.

10. On July 29, 2014, WRPS case authors presented the results of the five cases to Ecology and
ORP.

11. System Plan 7 was reviewed, all comments resolved, and comments incorporated into the
document.

TPA Monthly Summary Report

April 2016
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Office of River Protection

12. On October 31, 2014, ORP transmitted System Plan 7 to Ecology.

13. ORP received Ecology's January 14, 2015, transmitted letter 15-NWP-004, "Department of
Ecology Review of the River Protection Project System Plan, ORP-1 1242, Revision 7,"
regarding Ecology's review of System Plan 7.

14. ORP met with Ecology at the Tank Farms TPA and Consent Decree (CD) monthly status
meeting on February 25, 2015.

15. ORP transmitted letter 15-WSC-0027, "Washington State Department of Ecology Review
of ORP-1 1242, River Protection System Plan, Rev. 7, 15-NWP-004, January 14, 2015," in
response to Ecology's letter 15-NWP-004 to Ecology on June 2, 2015. ORP's letter
provided clarification and several attachments of additional information requested in
Ecology's January 14, 2015, letter.

Significant Planned Actions in the Next Six Months:

* Scenario selection discussions will be conducted to support M-062-40E, Due:
October 31, 2016

Issues: None.

Acquisition of New Facilities

M-090-13, Submit Critical Decision-1 for Interim Hanford Storage Project and TPA
Change Request for CD-2 to Ecology, Due: March 31, 2016, Status: In dispute. Change
control form M-90-15-01 was submitted by ORP to Ecology for approval on December 30, 2015.
This dispute has been extended to May 20, 2016.

M-090-00, Acquire/Modify Facilities for Storage of Immobilized High-Level Waste
(IILW), Due: December 31, 2019, Status: On schedule.

M-047-07, Submit CD-1 for Secondary Liquid Waste Treatment and Change Request (CR)
for CD-2 to Ecology, Due: March 31, 2016, Status: In dispute. Change control form M-47-15-
01 was submitted by ORP to Ecology for approval on December 30, 2015. This dispute has been
extended to May 20, 2016.

M-047-00, Complete Work Necessary to Provide Facilities for Management of Secondary
Waste from the Waste Treatment and Immobilization Plant (WTP), Due: December 31,
2022, Status: On schedule.

Significant Past Accomplishments: None.

Significant Planned Actions in the Next Six Months: None.

Issues: None.

TPA Monthly Summary Report

April 2016
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Office of River Protection April 2016

Supplemental Treatment and Part B Permit Applications

M-062-45ZZ (designation for M-062-45 item 3), Negotiate a one-time supplemental
treatment selection, Due: April 30, 2015, Status: In dispute.

M-062-45ZZ-A, Convert M-062-31-TO1 through M-062-34-TO1 to Interim Milestones, Due:
April 30, 2015, Status: In dispute.

M-062-31-TO1, Complete final design and submit Resource Conservation and Recovery Act
Part B permit modification request, Due: April 30, 2016, Status: In dispute.

M-062-32-TO1, Start construction of supplemental vitrification treatment facility and/or
WTP enhancements, Due: April 30, 2018, Status: In dispute.

M-062-33-TO1, Complete construction of supplemental vitrification treatment facility
and/or WTP enhancements, Due: April 30, 2021, Status: In dispute.

M-062-45-T01, Every six years, within six months after last revision of the System Plan,
negotiate tank waste retrieval sequencing, Due: April 30, 2015, Status: In Dispute.

M-062-45XX, No later than December 31,2021, the DOE and Ecology shall complete
negotiations to establish a mechanism that will apply to resolve future disputes regarding
the determinations in M-062-45, paragraphs 4 and 5, Due: December 31, 2021, Status: On
schedule.

M-062-34-T01, Complete hot commissioning of supplemental vitrification treatment facility
and/or WTP enhancements, Due: December 30, 2022, Status: In dispute.

M-062-21, Annually submit data that demonstrates operation of the WTP, Due:
February 28, 2023, Status: On schedule.

M-062-00, Complete Pretreatment Processing and Vitrification of High-Level Waste and
LAW Tank Wastes, Due: December 31, 2047, Status: On schedule.

Significant Past Accomplishments:

*Per ORP letter 14-TF-0052, "Documentation of U.S. Department of Energy, Office of River
Protection and Washington State Department of Ecology Agreement that the Office of River
Protection will not Submit A One-Time Hanford Tank Waste Supplemental Treatment
Technologies Report," signed by ORP on May 6, 2014, and provided to Ecology on May 7,
2014, ORP documented the ORP/Ecology discussions for the One-Time Hanford Tank Waste
Supplemental Treatment Technologies Report and that ORP does not intend to submit this report.
ORP received Ecology's response letter, 14-NWP- 110, "Acknowledgement that the
U.S. Department of Energy, Office of River Protection Will Not Submit a One-Time
Supplemental Treatment Technologies Report," on May 29, 2014. ORP letter 14-TF-0088,
"Hanford Federal Facilities Agreement and Consent Order Class II Change Request for Deletion

TPA Monthly Summary Report 6



Office of River Protection

of Tri-Party Agreement Milestone M-062-40ZZ, One-Time Hanford Tank Waste Supplemental
Treatment Technologies Report," dated and delivered to Ecology on July 31, 2014, submitted a

signed TPA change package to delete the requirement of the One-Time Hanford Tank Waste

Supplemental Treatment Technologies Report from TPA Milestone M-062-40. Ecology signed
TPA Change Package M-62-14-01 deleting M-062-40ZZ on August 12, 2014.

Significant Planned Actions in the Next Six Months: None.

Issues:

On January 30, 2015, ORP provided Ecology Change Control Form M-62-14-02, which
proposed adding language under TPA Milestone M-062-45 to defer negotiations required under

M-062-45. Ecology did not respond with the 14-day review period that ended February 13, 2015
which is deemed disapproval in accordance with the TPA. In letter 15-TF-0014, "Initiation of
Dispute Resolution Regarding Disapproval of Hanford Federal Facility Agreement and Consent

Order Change Control Form M-62-14-02,"dated February 20, 2015, ORP initiated a dispute
resolution. Ecology provided a justification for their disapproval on March 12, 2015 via letter 15-
NWP-036, "Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement)

Change Package, Change Number M-62-14-02, dated 01/30/2015." Ecology and ORP signed an
extension of the dispute resolution period at the TPA project manager level until May 20, 2016.

TPA Monthly Summary Report
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Office of River Protection

242-A Evaporator Status

(previously reported under Milestone M-48, which has been closed out)

The 242-A Evaporator campaign strategy for fiscal year (FY) 2015 through fourth quarter of
FY 2016 depicted in the following table:

Fiscal Campaign Feed Slurry Comments
Year No. Source Tank

FY 2015 EC-01 AP-103 AP-107 Campaign and flush activities completed on June 21,
AP-104 2015.

FY 2015 EC-02 AZ-102 AP-103 Completed July 21, 2015.

FY 2015 EC-03 AZ-102 AP-103 Completed September 25, 2015.

FY 2016 EC-04 AP-104 AP-103 Estimated to begin third quarter FY 2016.

FY 2016 EC-05 AP-104 AP-104 Estimated to begin third quarter FY 2016.

FY 2016 EC-06 AY-101 AP-104 Estimated to begin fourth quarter FY 2016.

FY = fiscal year.

Significant Planned Actions in the Next Six Months:

" Future campaign and outage scheduling

" 242-A Evaporator instrument calibrations and preventive maintenance

* Electrical preventative maintenance activities in 241-AW and 242-A

* Control room upgrades at 242-A Evaporator

Issues: None.

TPA Monthly Summary Report
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Office of River Protection

Liquid Effluent Retention Facility and 200 Area Effluent Treatment Facility

Status:

The Liquid Effluent Retention Facility (LERF) liquid levels, inventory, and received waste is
shown in the table below for the time period of March 1 through 31, 2016.

Note: Volumes in this table are estimated. Tanker shipment volumes are estimated by
multiplying the number of shipments by the capacity of the tanker being used.

242AL-42
(Basin 42)

242AL-43
(Basin 43)

242AL-44
(Basin 44)

Volume (as of 03/31/16) -4.89 Mgal -7.15 Mgal -6.68 Mgal

AZ-301 Tanker Shipments -_-_-

MWBT-31 and 34 Leachate - 70,000 gal

Perched Water Tanker Shipments --

ERDF Leachate Transfers 279,000 gal

ERDF Leachate Tanker Shipments -21000 gal

Other (325 Building Totes) -1300 gal-

ERDF =

Gal =
Mgal =

MWBT =

Environmental Restoration Disposal Facility.
gallon.
million gallons.
mixed waste burial trench.

Significant Planned Actions in the Next Six Months:

" Staff training, component and system testing, and readiness activities for Effluent Treatment
Facility (ETF) are ongoing and expected to be completed in third quarter of FY 2016.

" Berm special protective coating of specific areas at ETF and LERF are ongoing and expected
to be completed in third quarter of FY 2016.

" Hanford Dangerous Waste Permit 8C, Operation Unit Group -3, class 1 prime modifications
package submittal in third quarter.

" Processing waste from LERF through ETF scheduled for third and fourth quarters of FY 2016.

Issues: None.

TPA Monthly Summary Report

April 2016

9



Office of River Protection

Tank System Update

Significant Planned Actions in FY 2016:

Strikethfeugh means completed to date

Double Shell Tank (DST) Integrity

* Enhanced annulus video inspection:
241AN404-(complete)

- 241-AN-103
- 241-AN-104
- 241-AN-105
- 241-AN-106
- 241-AW-103
- 241-AW-106
- 241-SY-101

241-SY-102
- 241-SY-103

* Ultrasonic testing (UT) inspections (two risers for primary wall/welds, one riser for
secondary floor):
- 241-AN-105 (this inspection is in process, finish date May 5, 2016)
- 241-AW-103

" Continuing bi-weekly inspections of AY-102 waste accumulation site
" Continuing bi-monthly comprehensive inspection of AY-102 annulus
* Revise and update RPP-7574, Double-Shell Tank Integrity Project Plan
" Released the DST independent qualified registered professional engineer (IQRPE) integrity

assessment report (RPP-RPT-58441) per WAC 173-303-640(2), "Tank systems".

Single Shell Tanks (SST) Integrity

In-tank video inspections:
-241-T--7 (complete)
-- 241--1-1-0-(complete)

241-TX-103
- 241-TX-111
- 241-TX-113
- 241-TX-116

-241--B-01.(complete)
-241-B-2W4(complete)

- 241-BY-105
- 241-U-102
- 241-U-105
- 241-U-107.

TPA Monthly Summary Report
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Office of River Protection

Intrusions mitigation (M45-56):

- Complete 241-T-111
NOTE: In the 2015 Annual Meeting between ORP and Ecology to discuss interim measures
a commitment was made to provide a report evaluating T- 11 ventilation system
performance at the end of system operation with a due date of April 30, 2016. The T-1 11
exhauster continues to work and is not at the end of system operation. Therefore, it is
recommended that a discussion be had between the program managers for ORP and Ecology
to work together to obtain a new due date for the submittal of the April 30, 2016 report.
Navigate to the meeting notes for the 2015 annual meeting using the following link,

Scroll to page 3 of
the document, number 4 of the "Actions Proposed for FY 2016".

- Work is initiated on subsequent tank 241-T-112

Single-Shell Tank Integrity Assurance

M-045-911, Provide to Ecology an Independent, Qualified, Registered Professional
Engineer (IQRPE) certification of single-shell tanks (SST) structural integrity for the
remainder of the mission, or for such time as the IQRPE believes he/she can reasonably
certify, Due: September 30, 2018, Status: On schedule.

Significant Past Accomplishments: None

Significant Planned Actions in the Next Six Months:

* Continue planning for the SST integrity assessment by an IQRPE (M-045-91I).

Issues: None.
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Office of River Protection

In Tank Characterization and Summary

For the period from March 1 through March 31, 2016:

Accomplishments:

* Completed RPP-RPT-49876, Derivation of Best-Basis Inventory for Tank 241-C-110 as of
January 1, 2016, Rev 3.

* Completed RPP-RPT-44814, Derivation of Best-Basis Inventory for Tank 241-AN-101 as of
January 1, 2016, Rev 20.

* Completed RPP-RPT-59035, Derivation ofBest-Basis Inventory for Tank 241-B-105 as of
January 1, 2016, Rev 0.

* Completed RPP-RPT-59036, Derivation ofBest-Basis Inventory for Tank 241-B-110 as of
January 1, 2016, Rev 0.

* Completed RPP-RPT-58857, Derivation ofBest-Basis Inventory for Tank 241-A-104 as of
February 1, 2016, Rev 1.

* Completed RPP-RPT-59037, Derivation ofBest-Basis Inventory for Tank 241-B-112 as of
January 1, 2016, Rev 0.

* Completed RPP-RPT-58699, Derivation ofBest-Basis Inventoryfor Tank 241-TX-108 as of
October 1, 2015, Rev 1.

" Completed RPP-RPT-44752, Derivation ofBest-Basis Inventory for Tank 241-BY-103 as of
January 1, 2016, Rev 2.

e Completed RPP-RPT-48103, Derivation ofBest-Basis Inventory for Tank 241-AP-107 as of
February 1, 2016, Rev 7.

" Completed RPP-RPT-57458, Derivation ofBest-Basis Inventory for Tank 241-C-102 as of
January 1, 2016, Rev 5.

" Completed RPP-RPT-56866, Derivation of Best-Basis Inventory for Tank 241-A-103 as of
January 1, 2016, Rev 1.

* Completed RPP-RPT-58447, Derivation ofBest-Basis Inventoryfor Tank 241-A-102 as of
March 1, 2016, Rev 1.

* Completed RPP-RPT-44643, Derivation ofBest-Basis Inventoryfor Tank 241-SY-102 as of
January 1, 2016, Rev 5.

* Completed RPP-PLAN-60723, Sampling and Analysis Plan for the Effluent Treatment
Facility, Liquid Effluent Retention Facility, and Treated Effluent Disposal Facility, Rev 0.

* Completed RPP-19849, Sampling and Analysis Plan for Evaporator Slurry, Rev 5.
" Completed RPP-PLAN-575353, Sampling and Analysis Planfor 242-A Evaporator Process

Condensate, Rev 3.

" Completed HNF-EP-0 182, Waste Tank Summary Report for Month Ending
January 31, 2015, Rev 337.

* Completed RPP-CALC-60803, 242-A Evaporator Campaign EC-04 Process Control Plan
Calculations, Rev 0.

TPA Monthly Summary Report

April 2016
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" Completed RPP-CALC-60596, Tank 241-AP-107 FY16 Q2 Process Knowledge
Concentration Vector Calculations, Rev 2.

" RPP-RPT-59189, Final Analytical Report for Tank 241-AP-104 Grab Samples in Support of
Evaporator Campaigns EC-04 and EC-05, Rev 0, was released.

* RPP-RPT-59213, Final Report for AZ-301 Catch Tank Liquid Samples, January 2016,
Rev 0, was released.

* Completed 241-C-102 ERSS/clam shell sampling March 16, 2016. Three samples were
received at the laboratory.

* Completed 241-AY-101 grab sampling March 31, 2016. Thirteen samples were received at
the laboratory.

Planned Action within the Next Six Months:

Tank sampling:
* Tank 241-AP-107 core sampling is planned to begin April 2016.

" Tank 241-AP-107 grab sampling is planned to begin April 2016

" Tank 241-AP-102 grab sampling in support of AY-102 retrieval is planned for June 2016.
" Tank 241-AN-101 grab sampling at completion of C-111 hard heel retrieval is planned for

July 2016.

* Tank 241-C- 11 Off-Riser Sampling System (ORSS) closure sampling is planned for
July 2016.

* Tank 241 -AW-103 grab sampling is planned for August 2016.

Best-Basis Inventory (BBI) updates:
BBI updates for the following tanks were completed in March 2016:

* 241-A-102 * 241-B-112 * 241-C-102
" 241-A-103 9 241-AN-101 e 241-C-110
* 241-A-104 * 241-AP-107 * 241-SY-102
" 241-B-105 241-BY-103 * 241-TX-108
* 241-B-110

BBI updates for the following tanks currently are planned to be completed in April 2016:

* 241-AZ-102 * 241-S-111 * 241-SX-106

Data Quality Objectives (DQO):

* RPP-8532, Double-Shell Tanks Chemistry Control Data Quality Objectives, Rev 15, is in-
process to identify additional analyses for corrosion mitigation and to simplify quality control
parameters is planned to be released in April 2016.

Issues: None

TPA Monthly Summary Report
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Tank Operations Contract Overview

Project Performance

The earned value performance reporting reflects the format, work breakdown structure reporting
levels, and variance thresholds as agreed to with the Tank Operations Contractor (TOC) for
monthly performance reporting. The earned value analysis is not intended to be a measurement
of performance against existing TPA milestones.

Februarv-16
BCWS BCWP ACWP Sv CV SPI CPI BAC EAC VAC

CM 44,951 42,790 47,389 0.90
FYTD 200,498 190,963 _202,058 .Sh
CTD 3,051,338 3,022,216 3,026,736 __ _ _3,419,281 3,4,2

= actual cost of work performed.
= budget at completion.
= budgeted cost of work performed.
= budgeted cost of work scheduled.
= current month
= cost performance index.
= contract to date

CV
EAC
FYTD
-SPI
SV
VAC

cost variance.
estimate at completion.
fiscal year to date
schedule performance index.
schedule variance.
variance at completion.

TPA Monthly Summary Report. 1

ACWP
BAC
BCWP
BCWS
CM
CPI
CTD
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Earned Value Data: Fiscal Year 2016 February-16
Tank Farms ORP-0014

EVMS Monthly and Fiscal Year Values

L

BCWP

-AcwP
FY BCWS

-- FY BCWP

--- FY ACWP

0

Earned Value Month

BCWS BCWP

$31,724
$42,325
$36,530
$44,968
$44,951
$56,813
$44,225_
$49,019
$44,835
$51,866
$41,829
$67,175

$33,377
$38,998
$35,614
$40,183
$42,790

ACWP SPI CPI FY BWS FY BCWP FY ACWP

$32,188 1.05 1.04 $31,724 $33,377 $32,188
$41,461 0.92 0.94 $74,049 $72,376 - $73,649
$37,416 0.97 0.95 $110,579 $107,990 _ $111,065
$43,604 0.89 0.92 $155,547 $148,173 $154,669
$47,389 0.95 0.90 $200,498 $190,963 $202,058

$257,311 -
$301,536
$350,556
$395,390
$447,256
$489,086
$556,261

FY SPI FY CPI

1.05 1.0
0.98 0.9f
0.98 0.9
0.95 0.9
0.95 0.9

I-

CTD $3,051,338 $3,022,216 $3,026,736

actual cost of work performed.
budgeted cost of work performed.
budgeted cost of work scheduled.
cost performance index.

CTD
EVMS
FY
SPI

contract to date
Earned Value Management System.
fiscal year.
schedule performance index

TPA Monthly Summary Report
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0.99 1.00

ACWP
BCWP
BCWS
CPI

" - ~ ~ -

April 2016

7
6

15



Office of River Protection April 2016

February-16Earned Value Data: Fiscal Year 2016
Tank Ferns ORP-0014
Base Operations 5.01

EVMS Monthly and Fiscal Year Values

OM
0
4&laf

45,000

40,000

35,000

30,000

25,000

20,000

15,000

10,000

5,000

ii'
0

Earned Value Month

Earned Value ! BCWS
Month
Oct 2015 $23,7
Nov 2015 $30,6
Dec 2015 $26,9
Jan 2016 $30,8
Feb 2016 $29,9
Mar 2016 $38,1
Apr 2016 $29,9
May 2016 $34,6
Jun 2016 _ $32,7
Jul 2016 $37,1

Aug 2016 $29,2
Sep 2016 $42,2

68
58
11.
29
63
32
30
89-
29
69
77
55

BCWP ACWP SPI CPI FY BCWS FY BCWP

$24,839 $24,025 1.05 1.03 23,768 $24,83
$28,752 $28,562 0.94 1.01 $54,426 $53,59
$23,637. $25,173 0.88 0.94 $81,336 $77,22
$26,913 $29,740 0.87 0.90 $112,165 $104,14
$29,524 $32,689 0.99 0.90 $142,128 $133,66

$180,260
$210,190
$244,879
$277,609
$314,778
$344,055
$386,310

FY ACWP

9 $24,025
2 $52,587
9 $77,760
2 $107,500
6 $140,189-

2
-~

CTD $2,034,012 $2,015,879 $2,014,018

actual cost of work performed.
budgeted cost of work performed.
budgeted cost of work scheduled.
cost performance index.

CTD
EVMS
FY
SPI

contract to date
Earned Value Management System.
fiscal year.
schedule performance index
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FY BCVM
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FY ACWP
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1.05 1.03
0.98 1.02
0.95 0.99
0.93 0.97
0.94 0.95

ACWP
BCWP
BCWS
CPI

0.99 1.00
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Office of River Protection

Base Operations and Tank Farm Projects

The current month unfavorable schedule variance (SV) of is due to:

* AY-102 Tie-In to portable exhauster (POR)-127 - Procuring materials and fabrication did not

progress as planned due to construction crews working to complete construction activities

and testing for AY-102 and AP-102 waste retrieval system. This will delay POR-127

installation activities, with completion expected in in June.

The current month unfavorable cost variance (CV) of ( is due to:

" AY-102 and AP-102 equipment installation - WRPS and American Electric Inc continued to
accelerate schedule recovery (at an increased cost) through overtime, weekend shifts and
allocating more resources to construction crews to complete testing, continue
recirculation/ventilation upgrades, complete inter-farm lighting and electrical transformer tie-
ins to support AY-102 retrieval efforts.

" Production Operations Support Services continues to have impacts associated with additional
labor and subcontracts to support the mask issue stations.

TPA Monthly Summary Report

April 2016
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Earned Value Data: Fiscal Year 2016 February-16
Tank Ibrns ORP-0014

Retrieve and Close SSTs 5.02

EVMS Monthly and Fiscal Year Values

18,000

16,000

14,000

12,000

10,000

8,000

6,000

4,000

2,000P

0

Earned Vahie Month

Earned Value BCWS
Month

BCWP

BCWS

BCWP

F NCWP

FY BCWS

-U-FY BMw

FY ACWP

ACWP SPI CPI FY BCWS FY BCWP FY ACWPFYSPI FY PI

$3,557 $3,814
$6,282 $5,131
$4,769 $6,970
$7,914 $7,214
$7,948 -_ $7,288'
$9,130:
$7,648
$8,210
$6,890
$8,126
$6,834

$16,966

$4,560 1.07 0.84 $3,557 $3,814 $,50 1.077
$8,006 0.82 0.64 $9,839 $8,946 $12,566 0.91
$7,255 1.46 0.96 $14,608 $15,915 $19,821 .1.09
$8,233 0.91 0.88 $22,522 $23,130 $28,053 1.03
$8,959 0.92 0.81 $30,470 $30,417 $37,012 1.00

$39,600'
$47,248
$55,458
$62,348
$70,474
$77,307
$94,273

CTD $622,948 $615,644 $646,984 0.99 0.95

ACWP = actual cost of work performed.
BCWP = budgeted cost of work performed.
BCWS = budgeted cost of work scheduled.
CPI = cost performance index.

CTD
EVMS
FY
SPI

= contract to date
= Earned Value Management System.
= fiscal year.
= schedule performance index
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0.71
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Retrieve and Close Single Shell Tanks

The current month unfavorable schedule variance (SV) of is due to:

* AX Farm procurements (extended reach sluicer system [ERSS], demister water supply) were

re-prioritized due to funding/budget constraints related to higher tank farm priorities (AY-

102, C-105 and C-11). Material and equipment were re-sequenced based on priority, lead

time and field installation.

The current month unfavorable cost variance (CV) of is due to:

* Additional duration and resources have been required to complete AX Farm ventilation
installation activities due to impacts associated with the use of self-contained breathing
apparatus (SCBA) and higher than expected soil contamination levels.

TPA Monthly Summary Report

April 2016
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Earned Value Data: Fiscal Year 2016 February-16
Tank Fkrri ORP-0014

Waste Feed Delvery/Treatniont/ Double-Shell Tank Retrieval Closure 5.03

EVMS Monthly and Fiscal Year Values

0
C
C
*

6,000

5,000

4,000

3,000

2,000

1,000

I U- BCWS

BCWP

-. AWP

FY BCVS

-- FY BCWP

FY MWP

U

Earned Value Month

Earned Value BCWS
Month

BCWP ACWP SPI CPI FY BCWS FY BCWP FYACWP FY SPI FY CPI

$2,434 $3,210
$2,987 $3,446
$2,714 $3,193
$2,966 $3,366
$3,583 $3,518
$4,740,
$3,751_
$3,809
$3,454
$4,666
$4,012
$5,629

$1,876
$3,379
$2,743
$3,180
$2,966

1.32 1.7i
1.15 1,02,
1.18 1.16
1.13 1.06
0.98 1.19

$2,434
$5,421
$8,134_

$11,101
$14,683
$19,424
$23,174
$26,983
$30,437
$35,103
$39,115
$44,744

$3,210
$6,656
$9,849,

$13,215
$16,733

$1,876
$5,255
$7,998

$11,178
$14,144

1.32 1.71
1.23 1.27
1.21 1.23
1.19 1.18
1.14 __1.18

CTD $343,355 $343,009 $319,227 1.00 1.07

actual cost of work performed.
budgeted cost of work performed.
budgeted cost of work scheduled.
cost performance index.

CTD
EVMS
FY
SPI

contract to date
Earned Value Management System.
fiscal year.
schedule performance index

TPA Monthly Summary Report
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Waste Feed Delivery/Treatment/Double-Sheil Tank Retrieval Closure

The current month unfavorable schedule variance (SV) of
threshold and does not require a variance narrative.

is below the reporting

The current month favorable cost variance (CV) of $552K is due to:
* A result of the subcontracts being awarded for less than what was originally planned.

TPA Monthly Summary Report

April 2016
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Earned Value Data: Fiscal Year 2016 February-16
Tank Frns ORP-0014

Treat Waste 5.5

EVMS Monthly and Fiscal Year Values

6,000

5,000

4,000

3,000

2,000

1,000 et I0 III~
- BCwS

BCWP

mmACWP
FY BCWS

-Y- Y BCWP

FY ACWPI
Earned Value Month

ACWP SPI CPI FY BCWS FY BCWP

0.77
0.70
0.85
0.83 _

0.71

0.87 $1,965
1.10 $4,364
0.81 $6,501
1.10 $9,759
0.89 $13,217

$18,028
$20,924
$23,236
$24,997
$26,902
$28,608
$30,934

$1,513
$3,182
$4,996
$7,687

$10,147

FYACWP FYSPI

$1,735,
$3,252
$5,497
$7,948

$10,723:

0.77
0.73,
0.77
0.79
0.77,

CTD $30,913 $27,574 $27,345

actual cost of work performed.
budgeted cost of work performed.
budgeted cost of work scheduled.
cost performance index.

CTD
EVMS
FY
SPI

contract to date
Earned Value Management System.
fiscal year.
schedule performance index
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0

BCWP

$1,513
$1,669
$1,814
$2,691
$2,460

Earned Value
Month
Oct2015
Nov 2015
Dec 2015
Jan 2016
Feb 2016
Mar 2016
Apr 2016
May 2016
Jun 2016
Jul 2016

Aug 2016
Sep 2016

BCWS

$1,965
$2,399
$2,137
$3,258
$3,458
$4,812
$2,896
$2,312
$1,761
$1,905
$1,706
$2,326

$1,735
$1,517
$2,245
$2,451
$2,775,

FY CPI

0.87
0.98
0.91

0.97
0.95

ACWP
BCWP
BCWS
Cpl

0.89 1.01
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Office of River Protection

Treat Waste

The current month unfavorable schedule variance (SV) of is due to:
" The delays in the procurement of resin for the integrated test. The Microbead Resin

manufacturer was unable to produce the needed resin due to previously scheduled production
runs. Resin has been acquired from another ORP contract, and was transferred to the project
in the previous reporting period.

* Gas retention and release testing has not progressed due to technical issues contributing to
the schedule variance. This is due to difficulty in developing a methodology to create
hydrogen bubbles in the scoping tests. Bubbles were created using air under vacuum. But,
this has not been deemed totally prototypic.

* The electrochemical testing for the "Filter Corrosion Test" required additional testing, which
extended the duration of this activity.

" Delays resulting from ventilation design evaluations.

The current month unfavorable cost variance (CV) of ($31-K) is due to:
* The primary cost variance is due to the hazards and operability (HAZOP) analysis, and

ventilation system issues. Additional resources were required support operations and
maintenance (O&M) development work for the model review sessions, drawing review
support, and initial design reviews (IDRs).

TPA Monthly Summary Report

April 2016
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Single-Shell Tank Closure Program

M-045-00, Complete closure of all SST farms, Due: January 31, 2043, Status: On schedule.

M-045-56K, Complete Implementation of Agreed to Interim Measures, Due: July 31, 2015,
Status: Complete. Annual meeting was held July 15, 2015. Meeting notes have been placed in
the Administrative Record at this location:
http://pdw.hanford.gov/arpir/index.cfm/viewDoc?accession=0080444H

M-045-59, Control surface water infiltration pathways as needed to control or significantly
reduce the likelihood of migration of subsurface contamination to groundwater at the SST
Waste Management Areas (WMA) (pending the Corrective Measures Study report,
Milestone M-45-58, and implementation of other interim corrective measures), Due: To be
determined, Status: On schedule.

M-045-61A, Submit to Ecology for review and approval as an Agreement primary
document, document review process, a Phase 2 Corrective Measures Study, and Revision 0
update to the RFI Report for WMA-C), Due: December 31, 2016, Status: On Schedule. The
RPP-RPT-58339, Phase 2 RCRA Facility Investigation Report Draft A for Waste Management
Area C (WMA-C), was transmitted to Ecology on December 23, 2014, via letter 14-TF-0131.
This milestone was created by Hanford Federal Facility Agreement and Consent Order
(HFFACO) change package M-45-14-03, signed October 1, 2014.

M-045-62, Submit to Ecology for review and approval as an agreement primary document
a Phase 2 Corrective Measures Study Implementation Plan for WMA-C, Due: Six months
after the approval of the corrective measures study (CMS) submitted under milestone M-045-
61A. Status: On schedule. TPA change control form M-45-15-02 approved on April 14,2015.

M-045-82, Submit complete permit mod requests for Tiers 1, 2, and 3 of the SST, Due:
September 30, 2015, Status: In dispute. Please see issues.

M-045-83, Complete the closure of WMA-C, Due: June 30, 2019, Status: To be missed.
Please see issues.

M-045-84, Complete negotiations of TPA interim milestones for closure of second WMA,
Due: January 31, 2017, Status: At risk.

M-045-85, Complete negotiations of TPA interim milestones for closure of remaining
WMAs, Due: January 31, 2022, Status: On schedule.

M-045-92 (N, 0, P, Q, R) Complete Installation of Four (4) Additional Interim Barriers,
Due: October 31, 2017, Status: In dispute. Please see issues.

Significant Past Accomplishments: None.

Significant Planned Activities in the Next Six Months:

TPA Monthly Summary Report

April 2016
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" Continue data collection for T Farm and TY Farm interim surface barrier monitoring and

develop the annual interim barrier monitoring report for 2015.

" Complete TPA/Resource Conservation and Recovery Act (RCRA) Tier 3 closure plan

templates for C-200 Tanks

" Finalize/Issue for IDF PA summary analysis.

* Complete the waste management area (WMA) C Appendix I PA

Issues:

* M-045-82, Submit complete permit mod requests for Tiers 1, 2, and 3 of the SST

- Change Control Form M-45-15-03 was submitted by ORP via letter 15-TF-0065, "The

U.S. Department of Energy, Office of River Protection Transmittal of Hanford Federal

Facility Agreement and Consent Order Change Control Form M-45-15-03 to Modify

Milestone M-045-82 for Approval," to Ecology for approval on June 30, 2015.

- Ecology disapproved M-45-15-03 via letter 15-NWP-128, "Hanford Federal Facility

Agreement and Consent Order (Tri-Party Agreement) Change Control Form, Change

Number M-45-15-03, Dated June 25, 2015," on July 14, 2015.

- ORP initiated dispute resolution via letter 15-TF-0069, "Initiation of Dispute Resolution

Regarding Disapproval of Hanford Federal Facility Agreement and Consent Order

Change Control Form M-45-15-03," on July 16, 2015.

ORP submitted a closure schedule to Ecology on January 13, 2016.

- This dispute has been extended to May 28, 2016 via letter 16-TF-0035. "Extension at the

Project Manager Level for the Hanford Federal Facility Agreement and Consent Order

Dispute Regarding Disapproval of Change Control Form M-45-15-03."

* M-045-92 (N, 0, P, Q, R), Complete Installation of Four Additional Interim Barriers

- (N) Construct SX interim surface barriers (ISB) 1 and 2 by October 31, 2015

- (0) Design ISB 3 by June 30, 2015

(P) Construct ISB 3 by October 31, 2016

- (Q) Design ISB 4 by June 30, 2016

- (R) Construct ISB 4 by October 31, 2017

Change control form M-45-15-01 was submitted by ORP via letter 15-TF-0027,
"Transmittal for Approval of the Hanford Federal Facility Agreement and Consent Order

Change Control Form M-45-15-01 to Modify Milestone M-045-92 Due Dates," to

Ecology for approval on March 31, 2015.

- Ecology disapproved M-45-15-01 via letter 15-NWP-075, "Hanford Federal Facility

Agreement and Consent Order (Tri-Party Agreement) Change Control Form, Change

Number M-045-15-01, dated 03/26/15," on April 17, 2015.

TPA Monthly Summary Report
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- ORP initiated dispute resolution via letter 15-TF-0042, "Initiation of Dispute Resolution
Regarding Disapproval of Hanford Federal Facility Agreement and Consent Order
Change Control Form M-45-15-01," on April 20, 2015.

- ORP elevated this matter to the Interagency Management Integration Team (IAMIT) for
resolution via submission of a statement of dispute on February 16, 2016 (16-TF-0016,
"Statement of Dispute Regarding Disapproval of Hanford Federal Facility Agreement
and Consent Order Change Control Form M-45-15-01").

- ORP and Ecology have extended the deadline for resolution of the M-45-15-01 dispute at
the IAMIT level the neit regularly-scheduled IAMIT meeting (March 17, 2016)
following the entry of a final order modifying the Consent Decree in State of Washington
vs United States. Department of Energy, No. 08-5085-RMP.

- In accordance with Decision/Determination/Action Assignment Number 2016-002: The
IAMIT has agreed that the dispute on change control form M-45-15-01 is extended at the
IAMIT level until May 20,2016.

TPA Monthly Summary Report

April 2016

26



Office of River Protection

Single-Shell Tank Retrieval Program

M-045-70, Complete waste retrieval from all remaining SSTs, Due: December 31, 2040,
Status: On schedule.

M-045-86, Submit retrieval data report (RDR) to Ecology for 19 tanks retrieved, Due: To
be determined (12 months after retrieval certification), Status: On schedule.

" M-045-861: RDR for C-101 was due September 24,2015, completed on September 24,2015
with letter 15-TF-0099, "The U.S. Department of Energy, Office of River Protection Submits
the Retrieval Data Report for Tank 241-C-101."

" M-045-86C: RDR for C-104 was due March 21, 2014, completed on February 18, 2014 with
letter 14-TF-0013, "The U.S. Department of Energy, Office of River Protection Submits the
Retrieval Data Report for Tank 241-C-104."

* M-45-86E: RDR for C-107 was due July 28, 2015, completed on September 15, 2015 with
letter 15-TF-0086, "The U.S. Department of Energy, Office of River Protection Submits the
Retrieval Data Report for Tank 241-C-107."

" M-045-86F: RDR for C-108 was due May 1, 2014, completed on November 27, 2013 with
letter 13-TF-0120, "Submittal of Retrieval Data Report for Single-Shell Tank 241-C-108,
RPP-RPT-55896, Revision 1."

" M-045-86G: RDR for C-109 was due June 4, 2014, completed on March 13, 2014 with letter
14-TF-0020, "The U.S. Department of Energy, Office of River Protection Submits the
Retrieval Data Report for Tank 241-C-109."

* M-045-86H: RDR for C-110 was due January 29, 2015, completed on August 6, 2014 with
letter 14-TF-0086, "The U.S. Department of Energy, Office of River Protection Submits the
Retrieval Data Report for Tank 241-C-1 10."

* M-045-86K: RDR for C-112 was due September 30, 2015, completed on September 30,
2015 with letter 15-TF-0098, "The U.S. Department of Energy, Office of River Protection
Submits the Retrieval Data Report for Tank 241-C-1 12."

Significant Past Accomplishments:

* Washington State Department of Ecology (Ecology) approved practicability evaluation
request to forego a third retrieval technology in Tank 241-C-102.

* Completed Tank 241-C-102 Retrieval Completion Certification.

* Completed post retrieval samples of C-102.

* Retrieved waste from Tank 241-C-105 utilizing the Mobile Arm Retrieval System - Vacuum
(MARS-V) and high-pressure water to a remaining volume of 67,300 gallons.

* Obtained Tank 241-C-105 in-process sample.

* Initiate planned equipment removal of the Tank C-105 MARS-V, to ready tank for
modification to modified sluicing system.

TPA Monthly Summary Report
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* Completed isolation of legacy duct ventilation lines at Tank 241-AX-101, Tank 241-AX-102,
Tank 241-AX-103 and Tank 241-AX-104.

* Completed Tank 241-AX-102 cover block removal and initiated pit cleanout of Tank AX-
102, 02A pit.

" Completed three retrieval technologies at Tank 241-C- 11.

Significant Planned Activities in the Next Six Months:

" Installation of the modified sluicing system using ERSS at Tank 241-C-105
" Complete A/AX infrastructure (water and utilities) design - fiscal year (FY) 2015 Phase 4A

and Phase 5.

* Complete Tank 241-AX-102 and 241-AX-104 ERSS procurement.

* Complete Tank 241-AX-102 above tank equipment removal from pits.
* Complete AX Farm field work for tower, stack extension, and platform installation.
* Complete AX-2707 fencing and gate upgrades

" Complete AX ventilation installation, testing and startup at portable exhauster (POR) 126.
" Complete Building AX-2707 and Building AX-80 removal and disposal.

Issues: None.

TPA Monthly Summary Report

April 2016
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Tank Waste Retrieval Work Plan Status

= Extended Reach Sluicing System
= Mobile Arm Retrieval System
= sluicing

TBD
TWRWP
V

= To Be Determined
= Tank Waste Retrieval Work Plan
= vacuum

Significant Accomplishments: None.

Significant Planned Activities in the Next Six Months:

" Finalize AX Farm tank waste retrieval work plans.
* Modify RPP-22520, 241-C-101, and 241-C-105, Tanks Waste Retrieval Work Plan, (C-105

TWRWP) to include a third technology for C-105 retrieval

Issues: None.

TPA Monthly Summary Report

Expected First Retrieval Third
Tank TWRWP Revisions Technology Second Technology Technology

RPP-22520, Modified Sluicing HighPressure Water
C-10 Rev. 8 Complete with ERSS deployed with the -

ERSS

RPP-22393, Modified Sluicing HihPesrWar
C-102 Rev. 7 Complete wit ERSS deployed with the-

__________ERSS

Chemical Retrieval
C-104 RP 2393, Complete Modified Sluicing Process complete per -

Rev.7 ~13-TF-0018 _____

C-105 RPP-22520, Third Technology MARS-V PRS pray TBD
_____ Rev. 8. _______________ Pressure Water Spray

RPP-22393, MARS-S -High Water
Rev. 7 Complete MARS-S Pressure Water Spray Dissolution

Chemical Retrieval
C-108 RPP-22393 Complete Modified Sluicing Process complete per -

Rev.7 13-TF-0025
Chemical Retrieval

C-109 ReP 21895 Complete Modified Sluicing Process complete per
13-TF-0037

RPP-33 116, Mechanical Waste High
C-10 Rev.33 Modified Sluicing Conditioning with an Pressure

Rev. 3 Complet In-Tank Vehicle Water
Chemical

RPP37l39 High pressure water Dissolution
C-111 Rev. 2 Complete Modified Sluicig using the ERSS Process with

____ ___ __ ____ ___ ___ ___ ___ ___ ___ ERSS

RPP-22393 Modified Sluicing Chemical Retrieval
C-112 Rev.Complete Process

ERSS
MARS
S

April 2016
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Tank in Appendix H, "Status - Single Shell Waste Retrieval Criteria''

Tank 241-C-106
Significant Past Accomplishments: None.

Significant Planned Activities in the Next Six Months:

* Continue U.S. Nuclear Regulatory Commission (NRC) review of the C-106 exception
request. A request for additional information was received from the NRC in February 2009.

Issues:

* It has been discussed with the NRC that much of the additional information requested is
dependent upon development of C Farm residual waste PA and, therefore, cannot be
provided until the PA is published.

Tank Retrievals with Individual Milestones

Tank 241-A-103
M-045-15, Completion of Tank A-103 SST Waste Retrieval, Due: September 30, 2022,
Status: On schedule. Change package M-45-11-04 replaced Tank S-102 with Tank A-103 and
changed the milestone completion date for M-045-15 to September 30, 2022.

M-045-15A, Embedded Milestone, Submit a Retrieval Data Report Pursuant to Agreement
Appendix I, Due: September 30, 2022, Status: On schedule. Updated with Tank A-103 and
due date of September 30, 2022, per change package M-45-1 1-04.

M-045-15D, Embedded Milestone, if appropriate, DOE will request an exception to waste
retrieval criteria pursuant to Agreement Appendix H, Due: September 30, 2022, Status: On
schedule. Updated with Tank A-103 and due date of September 30,2022, per change package
M-45-11-04.

Significant Past Accomplishments:

Change package M-45-11-04 was signed by ORP and Ecology on April 19, 2011.

No significant planned activities in the next six months and no issues for Tank 241-A-103.

Tank 241-S-112
M-045-13, Interim Completion of Tank S-112 SST Waste Retrieval and Closure
Demonstration Project, Due: To be determined (in accordance with M-045-84 or M-045-85),
Status: On schedule.

M-045-13E, Complete Negotiations for Interim Milestones for Closure of S-112, Due: To be
determined, Status: On schedule as part of M-045-84 or M-045-85.

Significant Past Accomplishments:

TPA Monthly Summary Report

April 2016
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* Ecology letter of January 7, 2008, concurred with ORP that retrieval of Tank S-1 12 is

complete.

No significant planned activities in the next six months and no issues for Tank 241-S-112.
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Office of River Protection

Consent Decree 08-5085-FVS and Consent Decree 2:08-CV-5085-RMP

Monthly Summary Report - April 2016

Project Earned Value Management System reflects February 2016 information

2

Page Topic Leads

3 CD Milestone Statistics/Status Bryan Trimberger/Dan

5 Consent Decree Reports/Reviews McDonald/Jeff Lyon

6 Spare Reboiler Requirement Status Paul Hernandez

Single-Shell Tank Retrieval Program
* D-16B-01, D-16B-02, D-16B-03 Chris Kemp/Jeff Lyon

Tank Waste Retrieval Work Plan Status
. Consent Decree Appendix C

Waste Treatment and Immobilization Plant Project Joni Grindstaff/Dan
12

2 D-00A-06, D-00A-17, D-00A-01 McDonald

Pretreatment Facility

15 * D-OOA-18, D-OOA-19, D-OOA-13, D-OOA-14, ald
D-OOA-15, D-OOA-16

18 High-Level Waste Facility Wahed Abdul/Dan
8 D-OOA-20, D-00A-21, D-OOA-02, D-OOA-03 McDonald

21 Low-Activity Waste Facility Jeff Bruggeman/Dan
* D-OOA-07, D-OOA-08, D-OOA-09 McDonald

Balance of Facilities
24 * D-OOA-12 Jason Young/Dan

McDonald
Analytical Laboratory

26
* D-OOA-005

28 Waste Treatment Plant Project Percent Complete Status
(Table)
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CD Milestone Statistics/Status

Milestone Title Due Date ompletion Status
_ _ _ j _ _ _ _ _ _ _ _Date j __

Fiscal Year 2020

D-OOA-07 LAW Facility Construction On
Interim Substantially Complete _2/31/2_2_ Schedule

Of the 12 SSTs referred to in B-I
D-16B-03* and B-2, complete retrieval of tank 12/31/2020 S d

waste in at least 5. Schedule

Fiscal Year 2022
D-OOA-08 Start LAW Facility Cold 12/31/2022 On

Interim Commissioning _2/31/2_2 Schedule

Fiscal Year 2023
D-OOA-09 LAW Facility Hot Commissioning 12/31/2023 On

Interim Complete _2/31/2_23 Schedule

Fiscal Year 2024

Complete Retrieval of Tank Waste

D-16B-01* from the following remaining SSTs 3/31/2024 On
in WMA-C: C-102, C-105 and Schedule
C-111

Complete retrieval of tank wastes
from the following SSTs in Tank
Farms A and AX: A-101, A-102,
A-104, A-105, A-106. AX-101,

D-16B-02* AX-102, AX-103, and AX-104. 3/31/2024 OnSubject to the requirements of S d
Section IV-B-3 DOE may Schedule
substitute any of the identified 9
SSTs and advice Ecology

I accordingly.

Fiscal Year 2030
D-OOA-02 HLW Facility Construction 12/31/2030 On

Interim Substantially Complete ___3____0Schedule
Fiscal Year 2031

D-OOA-13 Complete Installation of OnPretreatment Feed Separation 12/31/2031 S dInterim Vessels Schedule

D-OOA-14 PT Facility Construction On
Interim Substantially Complete 12/31/2031 Schedule

3
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Milestone Title Due Date ompletion Status

D-00A-19 Complete Elevation 98 feet

Interim Concrete Floor Slab Placements in 12/31/2031 Schedule
PT Facility I

Fiscal Year 2032

D-00A-03 Start HLW Facility Cold 06/30/2032 On

Interim Commissioning Schedule

D-OOA-06 Complete Methods Validations 06/30/2032 On

Interim Schedule

D-OOA-15 Start PT Facility Cold 12/31/2032 S d
interim Commissioning Schedule

Fiscal Year 2033

D-OOA-04 HLW Facility Hot Commissioning 12/31/2033 On
Interim Complete Schedule

D-OOA-16 PT Facility Hot Commissioning 12/31/2033 S d
interim Complete Schedule

D-00A-17 Hot Start of Waste Treatment Plant 12/31/2033 On
Schedule

Fiscal Year 2036

Achieve InitialPlant Operations for 12/31/2036 On
D-OOA-01 the Waste Treatment Plan Schedule

Milestones B-1, B-2, and B-3 narrative changed in accordance with 2016 d Consent Decree (CD). Per
this amendment, there is no longer a milestone B4.

CD = Consent Decree.
DOE = Department of Energy
Ecology = Washington State Department of Ecology
HLW = high-level waste.

LAW = low-activity waste.
PT = pretreatment.
SST = single-shell tank.
WMA-C = C Farm waste management area.

4
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Consent Decree Reports/Reviews

D-16C-03 series, Submit to State of Washington and State of Oregon Quarterly Report,
Due: TBD, Status: On Schedule.
In accordance with the 2016 Amended Consent Decree, DOE will provide Quarterly instead of
semiannual reports.
The January 2016 Semiannual Report was issued on January 29, 2016, via U.S. Department of
Energy (DOE), Office of River Protection (ORP) letter 16-ECD-0006, "January 2016 Semi-
Annual Report for State of Washington vs. U.S. Department of Energy, Case No. 08-5085-FVS,
for Waste Treatment and Immobilization Plant Construction and Startup Activities and Tank
Retrieval Activities - May 1, 2015, thorough October 31, 2015."

D-OOC-02 series, Submit to State of Washington and State of Oregon Monthly Summary
Reports, Due: End of each month, Status: On Schedule.

D-006-00-B1, Provide State of Oregon notice of meetings in D-006-00-B, etc. no less than
30 days before they are scheduled,.Due: September 25, 2016, Status: On Schedule.

D-006-00-B, Meet Approximately Every Three Years after Entry of Decree to review
requirements of the Consent Decree, Due: October 25, 2016, Status: On Schedule.

5
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Spare Reboiler Requirement Status

Milestone Title Due Date Status

DOE must purchase by December 31,
D-16E-01 2016 a spare A-E-1 reboiler for the 242-A 12/31/2016 On Schedule

Evaporator*

D-16E-02 Have available spare A-E-1 reboiler for the 12/31/2018 On chedue
242-A Evaporator* 12/31/2018 On Schedule

*CD 08-5085-FVS, Part IV B.5 as amended by No. 2:08-CV-5085-RMP dated April 12, 2016

Description of activity and progress made for the spare A-E-1 reboiler for the 242-A
Evaporator:
* Since issuance of the March 11, 2016 amended consent order, DOE has provided the

contractor with funding to accelerate the planned FY 2017 work to design and procure the
spare A-E-1 reboiler. ORP authorized Washington River Protection Solutions (WRPS) to
proceed by awarding a not-to-exceed (NTE) contract action. The contractor is currently
underway generating a procurement specification for the new spare 242-A Evaporator
reboiler. The current procurement strategy is to award a design/build procurement contract
with a vendor by November 20, 2016.

" Current efforts include the generation of a functions and requirements evaluation document
(FRED) as well as a failure mode and effects analysis (FMEA) document. An expression of
interest is being submitted Tuesday, April 19 to solicit responses from NQA-1, ASME
Section 8 design and build fabrication vendors.

* There is no cost and schedule performance data to report from February 2016, but DOE will
provide such information when it becomes available.

6
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Single-Shell Tank Retrieval Program

Milestone Title Due Date Status

D-16B-03 Of the 12 SSTs referred to in B-i and B-2, 12/31/2020* On Schedule
complete retrieval of tank waste in at least
5.

D-16B-01 Complete retrieval of tank waste from the 3/31/2024 On Schedule
following remaining SSTs in WMA-C: C-
102, C-105 and C-1Il

D-16B-02 Complete retrieval of tank wastes from the 3/31/2024 On Schedule
following SSTs in Tank Farms A and AX:
A-101, A-102, A-104, A-105, A-106, AX-
101, AX-102, AX-103, and AX-104.
Subject to the requirements of Section IV-
B-3 DOE may substitute any of the
identified 9 SSTs and advice Ecology
accordingly.

* Pursuant to Section IV-B4 7 of the Consent Decree, the U.S. Department of Energy (DOE) must submit to the
Washington State Department of Ecology (Ecology) a written certification that DOE has completed retrieval of a
tank in accordance with the requirements of Appendix C, Part 1, of the Consent Decree.

DOE
SST
WMA-C

Department of Energy
single shell tank
C Farm waste management area.

Significant Accomplishments during the Prior Three Months:

* Completed post retrieval samples of Tank C-102.

* Obtained Tank 241-C-105 in-process sample.

* Retrieved waste from Tank 241-C-105 utilizing the Mobile Arm Retrieval System - Vacuum
(MARS-V) and high-pressure water to a remaining volume of 67,300 gallons.

o Started preparations for equipment removal of the Tank C-105 MARS-V, to ready tank for
modification to modified sluicing system.

* Completed three retrieval technologies to their limits at Tank 241-C- 111.
* Completed Tank 241-AX-102 cover block removal.
* Initiated pit cleanout of Tank AX- 102, 02A pit.

7
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Significant Planned Activities in the Next Three Months:

" Complete A/AX infrastructure (water and utilities) design - fiscal year (FY) 2015 Phase 4A
and Phase 5.

" Complete AX Farm field work for tower, stack extension, and platform installation.

" Complete equipment removal/disposal at Tank AX-101 pit and riser.

" Complete AX-2707 fencing and gate upgrades

" Complete AX ventilation installation, testing and startup at portable exhauster (POR) 126.

" Complete building AX-2707 and building AX-80 removal and disposal

* Obtain TWRWP modification approval for Tank C-105 third retrieval technology

* Negotiate contract proposal for installing and performing the third retrieval technology at
Tank C-105.

8
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Tank Waste Retrieval Work Plan Status

First
Expected FrtThirdTank TWRWP Eevted Retrieval Second Technology TechnologyRevisions Technology

RPP-22520, Modified High-Pressure Water
C-101 Rev. 8 Complete Sluicing with deployed with the -

ERSS ERSS

RPP-22393, Modified High-Pressure Water
C-102 Rev. 7 Complete Sluicing with deployed with the

ERSS ERSS

RPP-22393, Modified Chemical Retrieval
C-104 Rev.7 Complete Sluicing Process complete per -

13-TF-0018

C-105 RPP-22520, Third MARS-V MARS--High Pressure TBDRev. 8 Technology Water Spray
C-107 RPP-22393, MARS-S-High Water
C_107 Rev. 7 Complete MARS-S Pressure Water Spray Dissolution

P-22393, Modified Chemical Retrieval
C-108 Rev. 7 Complete soified Process complete per -Slu7 icing 13-TF-0025

RPP-21895, Modified Chemical Retrieval
C-109 Rev. 5 Complete Sluicing Process complete per -

Rev._ 5 Sluicing 13-TF-0037
C-i10 RPP-33116, Modified Mechanal Waste High PressureC- 1 Rv.3 omlee lucig Conditioning withi an iWhaPessreRev. 3 Complete Slimcig In-Tank Vehicle Water

Chemical

C-111 RPP-37739 Complete Modified High pressure water Dissolution
Rev. 2 Sluicing using the ERSS Process with

ERSS

C-i12 RPP-22393, Modified Chemical RetrievalI I Rev. 7 C Sluicing Process
ERSS
MARS
S

extended reach sluicing system.
Mobile Arm Retrieval System.
sluicing.

TBD
TWRWP
V

to be determined.

Tank Waste Retrieval Work Plan.
vacuum.

Significant Planned Activities in the Next Three Months:

* Finalize AX Farm tank waste retrieval work plans.

* Modify RPP-22520 241-C-101 and 241-C-105 Tanks Waste Retrieval Work Plan (C-105
TWRWP) to include a third technology for Tank C-105 retrieval

9
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Earned Value Data: Fiscal Year 2016 February-16
Tank Farns ORP-0014

Retrieve and Close SSTs 5.02

EVMS Monthly and Fiscal Year Values

-BCWS

BCWP

- ACWP

FY BOW

-8-FY BCWP

FY ACWP

Earned Value Month

Earned Value BCWS
Month
Oct 2015
Nov 2015
Dec 2015
Jan 2016
Feb 2016
Mar 2016
Apr 2016
May 2016
Jun 2016
Jul 2016

Aug 2016
Sep 2016

$3,557.
$6,282
$4,769
$7,914
$7,948
$9,130
$7,648
$8,210
$6,890
$8,126
$6,834

$16,966

BCWP A

$3,814
$5,131
$6,970
$7,214
$7,288.

CWP SPI CPI FYBCWS FYBCWP FYACWP FY SPI FYCPI

$4,560 1.07 0.84 $3,557
$8,006 0.82 0.64 $9,839
$7,255 1.46 0.96 $14,608
$8,233 0.91 0.88 $22,522
$8,959 0.92 0.81 $30,470

$39,600
$47,248
$55,458
$62,348
$70,474
$77,307
$94,273

$3,814 $4,560
$8,946 $12,566

$15,915 $19,821
$23,130 $28,053
$30,417 $37,012

CTD $622,948 $615,644 $646,984

= actual cost of work performed.
= budgeted cost of work performed.
= budgeted cost of work scheduled.
= cost performance index.

0.99 0.95

CTD
EVMS
FY
SPI

= contract to date.
= earned value management system.
= fiscal year.
= schedule performance index.
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Retrieve and Close Single-Shell Tanks

The current month unfavorable schedule variance (SV) of is due to:

* AX Farm procurements (extended reach sluicer system [ERSS], demister water supply) were
re-prioritized due to funding/budget constraints related to higher tank farm priorities (AY-
102, C-105 and C-111). Material and equipment were re-sequenced based on priority, lead
time and field installation.

The current month unfavorable cost variance (CV) of is due to:

* Additional duration and resources have been required to complete AX Farm ventilation
installation activities due to impacts associated with the use of self-contained breathing
apparatus (SCBA) and higher than expected soil contamination levels.

11

Office of River Protection



CD Monthly Summary Report -April 2016

Waste Treatment and Immobilization Plant Project

Milestone Tide Due Date Status

D-OOA-06 Complete Methods Validations 6/30/2032 On Schedule

D-OOA-17 Hot Start of Waste Treatment Plant 12/31/2033 On Schedule

D-OOA-01 Achieve Initial Plant Operations for WTP 12/31/2036 On Schedule

WTP = Waste Treatment and Immobilization Plant

The Waste Treatment and Immobilization Plant (WTP) Project currently employs approximately
3117 full-time equivalent contractor (Bechtel National, Inc. [BNI]) and subcontractor personnel.

This includes 552 craft, 447 non-manual, and 140 subcontractor full-time equivalent personnel

working at the WTP construction site (all facilities).

In October 2012, the percent-complete values for the Pretreatment (PT) and High-Level Waste

(HLW) facilities were frozen at the September 2012 rate. Construction, procurement, and

production engineering activities were placed on hold for the PT Facility and significantly

slowed down for the HLW Facility. In August 2014, the U.S. Department of Energy (DOE)
approved continuation of production engineering activities for HLW. Subsequently, DOE has
approved the fiscal year (FY) 2015 and FY 2016 2-Year Interim Work Plan. In April 2015, a
3-Year Interim Work Plan for the PT Facility was implemented emphasizing prioritization of

technical issue resolution activities. The WTP Project is focused on resolving the PT Facility
technical issues and finalizing the HLW Facility design.

The WTP Project continues to focus on completion of the Low-Activity Waste (LAW) Facility,
Analytical Laboratory (LAB), and Balance of Facilities (BOF) (collectively known as LBL,
including LBL facility services). As of February 2016, LBL facilities were 48 percent complete,
design and engineering was 74 percent complete, procurement was 69 percent complete,
construction was 74 percent complete, and startup and commissioning was 9 percent complete.

In February 2016, the cumulative to-date WTP Project schedule variance was a negative
$21.3 million, and the cumulative to-date WTP Project cost variance was a positive

$61.9 million. The cumulative to-date cost and schedule variance is based on the progress of the

LBL internal forecast.

The following is the project status through the end of February 2016.

Significant Accomplishments during the Prior Three Months:

* DOE Office of River Protection (ORP) received the draft WTP Criticality Safety Evaluation
Report (CSER) - (PT)

* Began installing pulse-jet mixers (PJM) in vessel at Greenberry Industrial, Inc. - (PT)

* Received the thermal catalytic oxidizer (TCO) and ammonia dilution skid (ADS) - (LAW)

12
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* Melter lid 1 was successfully flipped - (LAW)

* ORP approved the Preliminary Documented Safety Analysis (PDSA) for the Effluent
Management Facility (EMF) - (BOF)

* PDSA change package for radioactive liquid waste disposal (RLD) vessels 7 and 8 has been
approved by DOE - (HLW)

* Approved Mississippi State University's NQA-l quality assurance program for the
high-efficiency particulate air (HEPA) filter testing - (HLW)

* Completed installation of Wet Electrostatic Precipitator (WESP) electrode assemblies in one
vessel - (LAW)

* Completed TCO and ADS functional test - (LAW)

* Completed installation of the mud mat for the EMF processing, electrical and utility
buildings - (BOF).

Significant Planned Activities in the Next Three Months:

* Complete standardized high solids vessel design (SHSVD) -T PJM installation - (PT)

* Stage the TCO and ammonia dilution skid (ADS) on greater than the 48 foot (+48') elevation
- (LAW)

* Submit permit package for EMF secondary containment - (BOF)

* Transmit final Hydrogen in Piping and Ancillary Vessels (HPAV) Preliminary
Documented Safety Analysis (PDSA) change package to ORP for approval pending
comment resolution - (PT)

* Issue Phase 1 of the high-level waste (HLW) melter off-gas treatment process/process vessel
vent engineering study - (HLW)

* Issue the radioactive waste handling system, decontamination handling system, and melter
cave support handling system engineering studies - (HLW)

* Place second melter lid castable refractor - (LAW)

13
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EXC-01a: Fiscal Year Cost and Schedule Report
Data Set: FY 2016 Earned Value Data Data as of: February 2016

Waste Treatment Plant (WTP) Project

EVMS Monthly and Fiscal Year Values

120,000

100,000

80,000

8 60,000

40,000

20,000

0

Earned Value Month

- BCWS

BCWP

- ACWP

FY BCWS

-s- YA BCWP

FY ACWP

BCWP ACWP SPI CPI FY BCWS FY BCWP FY ACWP FY SPI FY CPI

$79,800 $78,230 $81,000 0.98 0.97 $79,800 $78,230 $81,000 0.98
$52,815 $51,614 $49,184 0.98 1.05 $132,615 $129,844 $130,184 0.98
$43,659 $44,505 $48,853 1.02 0.91 $176,275 $174,348 $179,037 0.99
$50,515 $51,167 $43,662 1.01 1.17 $226,790 $225,515 $222,699 0.99
$51,349 $51,492 $54,112 1.00 0.95 $278,139 $277,007 $276,811 1.00
$52,408
$78,790
$54,822
$55,908
$58,359
$59,582
$99,872

PTD $9,377,902 $9,356,554 $9,294,613 1.00 1.01

CTDACWP = actual cost of work performed.
BCWP = budgeted cost of work performed.
BCWS = budgeted cost of work scheduled.
CPI = cost performance index.

= contract to date.
EVMS = earned value management system.
FY = fiscal year.
SPI = schedule performance index.

14

BCWSEarned Value
Month

Oct 2015
Nov 2015
Dec 2015
Jan.2016
Feb 2016
Mar 2016
Apr 2016
May 2016
Jun 2016
Jul 2016

Aug 2016
Sep 2016

0.97
1.00
0.97
1.01
1.00
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Pretreatment Facility

Milestone Title Due Date Status

Complete Elevation 98' Concrete FloorD-OOA-19 Slab in PT Facility 12/31/2031 On Schedule

D-00A-13 Complete Installation of Pretreatment Feed 12/31/2031 On ScheduleSeparation Vessels

DOO0A414 PT Facility Construction Substantially 12/31/2031 On Schedule
Complete

D-OOA-15 Start PT Facility Cold Commissioning 12/31/2032 On Schedule

D-OOA-16 PT Facility Hot Commissioning Complete 12/31/2033 On Schedule

PT = pretreatment

The Pretreatment (PT) Facility will separate radioactive tank waste into high-level waste (HLW)
and low-activity waste (LAW) fractions, and transfer each waste type to the respective
vitrification facility for immobilization. As of September 2012, the PT Facility was 56 percent
complete overall, with engineering design 85 percent complete, procurement 56 percent
complete, construction 43 percent complete, and startup and commissioning 3 percent complete.
Construction, procurement, and production engineering activities remain on hold, resulting in no
change to the percent-complete status since September 2012. Bechtel National, Inc. (BNI) and
U.S. Department of Energy (DOE) continue to focus on resolving technical issues, performing
hazards analyses, and completing safety evaluations for process systems in accordance with the
revised PT Facility 3-year Interim Work Plan

BNI has submitted resolution plans for eight technical issues: TI, Hydrogen in Vessels; T2,
Criticality; T3, Hydrogen in Piping and Ancillary Vessels (HPAV); T4, Mixing; T5, Erosion
Corrosion; T6, PT Facility Optimization; T7, Vessel Analysis; and T8, Ventilation. Phase 1 of
the full-scale vessel testing is continuing for the pulse jet mixers (PJM) controls utilizing the
radioactive liquid waste disposal (RLD) 8T vessel. Technical review teams continue to evaluate
open PT Facility technical issues. An evaluation is ongoing relative to a standardized design for
high-solids vessels within the PT Facility. With primary emphasis on design and fabrication of
hold point releases supporting procurement, fabrication, and delivery of the standardized high
solids vessel design (SHSVD)-T16ft vessel.

Significant Accomplishments during the Prior Three Months:

" DOE Office of River Protection (ORP) received draft Waste Treatment and Immobilization
Plant (WTP) Criticality Safety Evaluation Report (CSER)

* Began installing PJMs in vessel at Greenberry Industrial, Inc.
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" EnergySolutions completed PJM level instrument test at EnergySolutions Engineering
Laboratory (ESEL)

" Issued chemistry study for testing SHSVD-T

* Draft HPAV Preliminary Documented Safety Analysis (PDSA) change package for ORP
comments

Significant Planned Activities in the Next Three Months:

* Transmit final HPAV PDSA change package to ORP for approval pending comment
resolution

" Complete SHSVD-T PJM installation

" Weld SHSVD-T top heal to body

* Finalize erosion / corrosion simulant for one-quarter scale jet impingement and pipe loop
testing

" Issue SHSVD Design Verification Guide

" Complete sliding bed evaluation reports and transmit to ORP for review

* Update T5 plan, cost and schedule as a result of an erosion/corrosion workshop
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EXC-01a: Fiscal Year Cost and Schedule Report
Data Set: FY 2016 Earned Value Data

River Protection Project
Pretreatirent Facility(B1.)

Data as of: February 2016

EVMS Monthly and Fiscal Year Values
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BCWP

- ACWP

FY BCWS

FY BCWP

FY ACVP

Earned Value Month

Earned Value
Month
Oct 2015
Nov 2015
Dec 2015
Jan 2016
Feb 2016
Mar 2016
Apr 2016
May 2016
Jun 2016
Jul 2016

Aug 2016
Sep 2016

BCWS

$10,667
$7,074
$7,678
$8,595
$4,105
$6,588
$8,413
$6,469
$6,197
$6,558
$7,127

$10,732

BCWP ACWP SPI CPI FYBCWS FYBCWP FYACWP FYSPI FYCPI

$12,155
$6,836
$6,441
$5,853
$6,545

$11,441
$6,648
$5,777
$5,332
$6,220

PTD $1,770,520 $1,769,662 $1,747,978

= actual cost of work performed.
= budgeted cost of work performed.
= budgeted cost of work scheduled.
= cost performance index.

1.14
0.97.
0.84
0.68.
1.59

1.00

1.06
1.03
1.11
1.10
1.05

$10 ,667
$17,741:
$25,419
$34,014
$38,120

$12,155 $11,441
$18,991 $18,089:
$25,432 $23,867
$31,285 $29,199
$37,830 $35,419

1.14
1.07
1.00
0.92
0.99

1.01

CTD
EVMS
FY
SPI

contract to date.
earned value management system.
fiscal year
schedule performance index.
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High-Level Waste Facility

Milestone Title Due Date Status

D-00A-20 Complete Construction of Structural Steel to 12/31/2010 Complete
14' in HLW Facility

D-00A-21 Complete Construction of Structural Steel to 12/31/2012 Complete
D-OOA-21 37' in HLW Facility123/02 Cmlt

D-00A-02 HLW Facility Construction Substantially 12/31/2030 On Schedule
Complete

D-00A-03 Start HLW Facility Cold Commissioning 6/30/2032 On Schedule

D-OOA-04 HLW Facility Hot Commissioning Complete 12/31/2033 On Schedule

HLW = high-level waste

The High-Level Waste (HLW) Facility will receive the separated HLW concentrate from the
Pretreatment (PT) Facility. This concentrate will be blended with glass formers, converted into

molten glass in one of the two HLW melters, and then poured into cylindrical stainless steel

canisters. After cooling, the canisters will be sealed and decontaminated before shipping to
interim storage.

As of September 2012, the HLW Facility was 62 percent complete overall, with engineering

design 89 percent complete, procurement 81 percent complete, construction 43 percent complete,
and startup and commissioning 4 percent complete. Construction, procurement, and production

engineering activities have been significantly slowed down, resulting in minimal change to the
percent completion status since September 2012.

Currently, all activities are being performed in accordance with the fiscal year (FY)

2015/FY 2016 2-Year Work Plan. Efforts are focused on completing activities required to obtain

full-production authorization by the U.S. Department of Energy (DOE), including developing
longer-term work plans. Limited construction is continuing with the concrete placements,
installation of support steel, and crane rails in the melter caves.

Engineering is focused on activities to support implementation of technical core team
recommendations, performance of engineering studies and analysis to disposition design and

operability review comments. Phase 1 of the HLW melter off-gas treatment process/process

vessel vent engineering study, which is evaluating options for system changes to improve the
design and operability, is ongoing. Hazard and accident analyses are ongoing to support the

preliminary documented safety analysis (PDSA) update to align design and the safety basis.

Systems engineering continues to develop system design descriptions (SDD), and incorporate
SDD requirements into a requirements management system to ensure that all requirements are
verified at the completion of design.

Multiple high-efficiency particulate air (HEPA) filter media designs are planned to be tested to
ensure the qualified filters support the needs for HLW, along with the Low-Activity Waste
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(LAW) Facility, Analytical Laboratory (LAB), and the Balance of Facilities (BOF) (collectively
known as LBL, including LBL facility services). Testing of the full-scale filter designs at
Mississippi State University is ongoing. The third full-scale filter has been tested, showing
positive and successful test results. Fabrication of the additional filters and testing continues.

The PDSA change package for radioactive liquid waste disposal (RLD) vessels 7 and 8 has been
approved by DOE, allowing initiation of procurement of these vessels.

Significant Accomplishments during the Prior Three Months:

" Completed full-scale tests of three filters of the first HEPA filter design that showed positive
results

* PDSA change package for RLD vessels 7 and 8 has been approved by DOE

" Issued the revised RLD system design description incorporating PDSA changes

" Issued the emergency turbine generator system (ETX) system design description

* Completed roof flashing at interface between the annex and the main facility, thereby
rain-proofing the annex

* Approved Mississippi State University's NQA-l quality assurance program for the HEPA
filter testing

Significant Planned Activities in the Next Three Months:

* Continue full-scale HEPA filter testing to select and qualify additional filter(s) that will
support the WTP ventilation and off-gas needs

* Issue Phase 1 of the HLW melter off-gas treatment process/process vessel vent engineering
study

* Issue the radioactive waste handling system, decontamination handling system, and melter
cave support handling system engineering studies

" Issue an engineering study detailing the potential addition of a melter assembly
building/airlock and an additional import/export dock for waste handling

" Complete facility hazards analysis to support PDSA update

* Continue civil build-out of the HLW Facility
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EXC-01a: Fiscal Year Cost and Schedule Report
Data Set: FY 2016 Earned Value Data Data as of: February 2016

River Protection Project
tigh-Level Waste Facility (WDS 103)

EVMS Monthly and Fiscal Year Values
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EarnedValue Month

Earned Value qCwS
Month

BCWP ACWP SPI CPI ;ROMS FYBCWP FYACWP FY SPI FYCPI

Oct 2015 $10,905 $11,028 $10,257 1.01 1.08 $10,905 $11,028 $10,257 1.01 1.08
Nov 2015 $6,103 $6,326 $5,452 1.04 1.16 $17,008 $17,355 $15,708 1.02 1.10
Dec 2015 $5,737 $5,795 $5,634 1.01 1.03 $22,745 $23,150 $21,343 1.02 1.08
Jan 2016 $6,368 $5,591 $4,174 0.88 1.34 $29,113 $28,741 $25,517 0.99 1.13
Feb 2016 $5,551 $4,711 $4,631 0.85 1.02 $34,664 $33,453 $30,148 0.97 1.11
Mar 2016 $4,740
Apr 2016 $5,817

May 2016 $3,466
Jun 2016 $3,948
Jul 2016 $3,393

Aug 2016 $6,076
Sep 2016 $7,737

PTD $1,235,952 $1,233,718 $1,216,278 1.00 1.01

= actual cost of work performed.
= budgeted cost of work performed.
= budgeted cost of work scheduled.

CPI = cost performance index.

CTD = contract to date.
EVMS = earned value management system.
FY = fiscal year.
SPI = schedule performance index.
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Low-Activity Waste Facility

Milestone Title Due Date Status

D00OA-07 LAW Facility Construction Substantially 12/31/2020 On Schedule
Complete

D-OOA-08 Start LAW Facility Cold Commissioning 12/31/2022 On Schedule

D-OOA-09 LAW Facility Hot Commissioning Complete 12/31/2023 On Schedule

LAW = low-activity waste

The Low-Activity Waste (LAW) Facility will process concentrated low-activity waste which will
be mixed with silica and other glass-forming materials. The mixture will be fed into the LAW's
two melters, at a design capacity of 30 metric tons per day, and heated to 2,100 degrees
Fahrenheit and vitrified into glass. The 300-ton melters are approximately 20 feet by 30 feet and
16 feet high. The glass mixture will then be poured into stainless steel containers, which are 4
feet in diameter, 7 feet tall and weigh more than 7 tons. These containers are anticipated to be
disposed of on the Hanford Site in the Integrated Disposal Facility. As of February 2016, the
LAW Facility was 53 percent complete overall, with engineering design 73 percent complete,
procurement 70 percent complete, construction 77 percent complete, and startup and
commissioning 5 percent complete.

Significant Accomplishments during the Prior Three Months:

* Installed 580 linear feet of process piping

* Installed 4,030 linear feet of conduit and pulled 42,080 linear feet of cable

* Installed 394 process area penetration seals

* Received the thermal catalytic oxidizer (TCO) and ammonia dilution skid (ADS)

" Melter lid 1 was successfully flipped

* Completed installation of Wet Electrostatic Precipitator (WESP) electrode assemblies in one
vessel

* Completed TCO and ADS functional test

* Completed subcontractor work scope in the annex

Significant Planned Activities in the Next Three Months:

* Assemble and install WESP internals in second vessel

* Place second melter lid castable refractor

* Complete Documented Safety Analysis (DSA) Chapter 3.3, "Hazards Analysis"
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" Stage the TCO and ammonia dilution skid (ADS) on greater than the 48 foot (+48') elevation

* Complete the radiographic testing on the caustic scrubber

v Continue the re-baseline review process.
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EXC-01a: Fiscal Year Cost and Schedule Report
Data Set FY 2016 Earned Value Data Data as of: February 2016

River Protection Project
Low-Activity Waste Facility (WBS 1.02)

EVMS Monthly and Fiscal Year Values
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I I
Earned Value Month

Earned Value BCWS
Month
Oct 2015 $19,131
Nov 2015 $11,764
Dec 2015 $8,520
Jan 2016 $9,694
Feb 2016 $12,760
Mar 2016 $11,541
Apr 2016 $21,064
May 2016 $13,326
Jun 2016 $14,247
Jul2016 $16,272

Aug 2016 $13,520
Sep 2016 $33,098

BCWP

$16,406
$11,637
$9,132

$14,071
$12,055

ACWP SPI CPI FY BCWS FY DCWP

$19,702
$10,735
$11,880
$11,790
$13,698

0.86
0.99
1.07
1.45
0.94

0.83
1.08
0.77
1.19
0.88

$19,131
$30,896
$39,416
$49,110
$61,870

$16,406
$28,043
$37,175
$51,245
$63,300

FY ACWP FYSPI FYCPI

$19,702
$30,436
$42,316
$54,105
$67,804

0.86
0.91
0.94
1.04
1.02

0.83
0.92
0.88
0.95
0.93

PTD $1,280,069 $1,271,556 $1,269,293

= actual cost of work performed.
= budgeted cost of work performed.
= budgeted cost of work scheduled.
= cost performance index.

0.99 1.00

CTD
EVMS
FY
SPI

contract to date.
eamed value management system.
fiscal year
schedule performance index.
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Balance of Facilities

Milestone Title Due Date Status

D-OOA-12 Steam Plant Construction Complete 12/31/2012 Complete

The Balance of Facilities (BOF) will provide services and utilities to support operation of the
main production facilities: Pretreatment (PT), High-Level Waste (HLW), Low-Activity Waste
(LAW), and Analytical Laboratory (LAB). As of February 2016, BOF was 55 percent complete
overall, with engineering design 75 percent complete, procurement 76 percent complete,
construction 82 percent complete, and startup and commissioning 15 percent complete.

Engineering activities are in progress to develop the design for BOF systems in support of
direct-feed low-activity-waste (DFLAW). Current efforts are focused on progressing the design
of the Effluent Management Facility (EMF), identifying and supporting BOF system isolations,
supporting procurement activities, and implementing the preliminary design safety analysis
(PDSA) for the EMF. Construction efforts are focused on upcoming excavation of the EMF low
point drain, installation of BOF system isolations, and completion of the remaining items
required for energization of the Waste Treatment and Immobilization Plant (WTP) switchgear
building from the permanent power supply.

Significant Accomplishments during the Prior Three Months:

" Completed installation of the mud mat for the EMF processing, electrical and utility
buildings

* Continued installing communications in the switchgear buildings and nonradioactive liquid
waste disposal (NLD)

" Continued installing the battery monitoring system in the switchgear buildings

' Issued Material Requisition Purchase (MRP) order for the rotary screw compressor

* Continued excavation and drilling activities to install cathodic protection system upgrades
and started anode installation and backfill

* The DOE Office of River Protection (ORP) approved the PDSA for EMF

* Completed Fire Service Water FSW-B-02 system turnover

Significant Planned Activities in the Next Three Months:

* Award subcontract for soldier piles of EMF low point drain

* Complete site energization from permanent power supply

o Submit permit package for EMF secondary containment

* Perform 90 percent design review of BOF programmable protection system (PPJ)
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EXC-01a: Fiscal Year Cost and Schedule Report
Data Set: FY 2016 Earned Value Data Data as of: February 2016

River Protection Project
Balance of Facilities (WBS 1.05)

EVMS Monthly and Fiscal Year Values
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Earned Value BCWS
Month

BCWP ACWP SPI CPI FY BCWS FY BCWP FY ACWP FY SPI FY CPI

Oct 2015 $6,160 $6,249. $7,006 1.01 0.89 $6,160 $6,249 $7,006 1.01 0.89
Nov 2015 $4,555 $3,913 $4,344 0.86 0.90 $10,715 $10,162 $11,350 0.95 0.90
Dec 2015 $3,400 $3,134 $3,917 0.92 0.80 $14,115 $13,296 $15,267 0.94 0.87
Jan 2016 $3,874 $3,917 $3,108 1.01 1.26 $17,989 $17,214 $18,375 0.96 0.94
Feb 2016 $4,367 $4,344 $4,357 0.99 1.00 $22,356 $21,557 $22,732 0.96 0.95
Mar 2016 $4,492
Apr 2016 $7,452
May 2016 $5,468
Jun 2016 $5,515
Jul 2016 $6,561

Aug 2016 $5,762
Sep 2016 $8,363

PTD $451,851 $446,759 $446,355 0.99 1.00

ACWP actual cost of work performed.
BCWP = budgeted cost of work performed.
BCWS = budgeted cost of work scheduled.

CTD contract to date.
EVMS = earned value management system.
FY
SPI= cost performance index.

= fiscal year
= schedule performance index
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Analytical Laboratory

Milestone Title Due Date Status

D-OOA-05 LAB Construction Substantially Complete 12/31/2012 Complete

LAB = analytical laboratory

The Analytical Laboratory (LAB) will support Waste Treatment and Immobilization Plant
(WTP) operations by analyzing feed, vitrified waste, and effluent streams. As of February 2016,
the LAB was 59 percent complete overall, with engineering design 76 percent complete,
procurement 88 percent complete, construction 94 percent complete, and startup and
commissioning 11 percent complete.

During this reporting period engineering efforts were focused on LAB system reviews to
evaluate potential modifications or isolations in support of direct feed, low-activity waste
(DFLAW). Closure of nonconformance reports and construction deficiency reports continued.
Construction efforts within the LAB focused on installation of the test engineers work station to
support Balance of Facilities (BOF) startup efforts. The remaining construction work scope will
be completed in parallel with system modifications and construction activities required to

support the direct feed-of LAW.

Significant Accomplishments during the Prior Three Months:

* Completed fire service water system turnover

* Continued installation of the test engineers workstation - installed and tested fiber

* Continued development of procedures for the WTP analytical methods development process.

Significant Planned Activities in the Next Three Months:

* Complete test engineers work station

* Initiate component level testing of select LAB systems

" Complete LAB system walk downs in support of DFLAW modifications.

26

Office of River Protection



CD Monthly Summary Report -April 2016

EXC-01a: Fiscal Year Cost and Schedule Report
Data Set: FY 2016 Earned Value Data Data as of: February 2016

River Protection Project
Analytical Laboratory (WBS 1.06)

EVMS Monthly and Fiscal Year Values
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Earned Value BCWS
Month

BCWP ACWP SPI CPI FY BCWS FY BCWP FY ACWP FY SPI FY CPI

$2,083 $2,188 $1,674 1.05
$1,528 $1,324 $1,093 0.87

$789 $1,844 $1,060 2.34
$1,415 $1,797 $1,472 1.27
$1,786 $1,511 $1,438 0.85
$1,628
$2,555
$1,732
$1,765
$1,826
$1,933
$2,880

1.31
1.21
1.74
1.22
1.05

$2,083
$3,611
$4,399
$5,815
$7,601

$2,188 $1,674 1.05
$3,513 $2,768 0.97
$5,356 $3,827__ 1.22
$7,153 $5,299 1.23
$8,665 $6,738 1.14

PTD $320,166 $319,583 $315,086 1.00 1.01

ACWP = actual cost of work performed.
BCWP = budgeted cost of work performed.
BCWS = budgeted cost of work scheduled.
CPI = cost performance index.

CTD
EVMS
FY
SPI

= contract to date.
= earned value management system.
= fiscal year
= schedule performance index.
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Waste Treatment Plant Project Percent Complete Status (Table)

Waste Treatment Plant Project- (LBLlProject Services) Percent Complete Status
Through February 2016

Oe lPSrrot nagement &
acility Percent complete n nn Constru Shared Services

Unallocated Dollars Unallocated Dollars Unallocated Dollars Unallocated Dollars Unallocated Dollars located Dollars

Low-Activity Waste 2,272.0 1,196.6 53% 531.2 387.3 73% 372,2 261.3 70% 658.1 507.6 77% 7W.5 36.3 5% 4.0 4.0 10

Balance of Facilities 755.7 419.0 55% 149.8. 112. 75% 71. 6 54.5 76% 253.8 208.4 82% 280.1 43.0 15% 0,5 0.5 10

AnalyticalLab 311.6 59% 1061 81.0 76% 5.4 57.4 88% 160.7 151.1 94% 197.9 21.7 11% 0,5 0.5 10

LBL Facility Services 6054 90.8 15% 0.0 0.0 0% 53.4 14,0 25% 128.9 16.6 13% 285 294 11% 1586 30,82 11

Direct Feed LAW,, 371.8 32A 9% 798 26.2 33% 57.00 0.61 1% 220.1 3.6 2% 0.0 0.0 0% 9.0 1.96 2

ProjectServices 368.5 271.5 74% 53.3 37.5 70% 349 24.9 71% 70.4 60.6 86% 17 17 100% 2082 1467 7(

PTMLWISS Percent Complete Status Frozen as of September 2012 (due to prolect rebaseining efforts_

High-Level Waste 1,478.6 922.1 62% 364.4 325.2 89% 433.9 349.4 81% 561,1 243.2 43% 1192 4.4 4% _nt__ n/a r

Pretreatment 2,§17.3 1,410.5 56% 761.7 645.8 85% 679 380.4 56% 890.0 378.6 43% 1M58 5.6 3% n/a n/a r

Shared Services 4,726.9 3632.6 77% 1047.0 977.9 93% 451.7 395.0 67% 1436.5 1,4.D 80% 453,5 133.2 29% 13381 983.5 T

Undistributed Budget Nia na Na na n/a Wia na n/a n/S fl/ nla n/a n/a n/a n/a f/ n/a r

soure: Preliminary WrP Contract Performance 1not Fomat 1. Data far February 2018 -

Note: In September2012, the L3L Replan was lncrporatedinlothe project Orabaselie resulng hih hrassaseelcreuses tothe L Mety budgetsa whhcwspe w creasodthtcreasedthe
l'clltyffunction to-date percent camplete values. In October 2012, the PTWLW SS tnterkn War* Plan was incorporated bIo the pre Vct 07B basinet resulting In decreases to the PTMNLW/SS Necoly budgete, this
was due to a work scope shif rem the DIstributed budget to U. Percent Complete Vakhes shown for PT, HLW andSS have been froxen with the September 2012 voelus due to the Interin Work Plan and
budgeta beig moved Into u8 Uavahme fotbe pr oject for PTNLWiS Is $2,014M. The percent complete values for the Total WTP are the current total LB. BCWP aded to e frosen ILWP TAS BClWP va les. In
March 2014, Project Contrnls and Project Management work scope was moved out of Shared Services controlaccounts lIno Me facalbs with new control accounts beft set up t he facilkles. These wi now

be seen under Prject Managernent/Shared Services by ac)Iy. The Shared Services PMBvalue has not been changed to reflect this change due to Me freee an HLWPTndS and the budgets remabtg I
UE. October 2014 date reflects the Incorporation of Dect Peed L AW and The spit of Shared Seevfces Into tLB Faclofy Services and ProjectServices. Juy 2015 LBL perctatcomptet data le a total of LAW-BOP-

LAB and l.BL FacHlty Servkes. The Proect SerkesAtocalon account(PSA), as shown nthe CPR Format 1. Is not added to LBL flr percent completo purposes.
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